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City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending December 31,2010 

V. REMEDIAL MEASURES 

A. General Duties 
7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility- The City installed a trailer­
mounted, portable generator at the tertiary aeration blower building. With this 
improvement the tertiary process continues to be aerated during power failures. 
We also implemented a tertiary pump station power failure procedure where we 
portable pump some flow through the tertiary processes. Some pre-piping was 
installed so the portable pumping can be setup quickly. 
On October 1, 2010, there was some sporadic, minor primary settling tanks' over 
topping and over topping of the final settling tanks' effluent troughs due to high 
flows. The water remained at the bottom of the tanks and the areas were treated 
with lime. The Wet Weather Operation Plan (WWOP) was modified and 
engineering improvements are being implemented to alleviate a recurrence. 
On October 27, 2010, an estimated 66,400 gallon overflow occurred from the 
Sixth and Canal Streets Pump Station's 42" force main during a routine 
maintenance event. The site was cleaned up, limed and restored. Maintenance 
procedures were modified to assure there is no recurrence. Additionally, the force 
main emergency response procedure was updated to minimize any future 
overflows in the event of another force main incident. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System-No update. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

2. Upgrades to SCADA System- We started automating the 
Intermediate Pump Station recirculation valves operation within 
the SCADA system as an improvement to the WWOP. 
During this quarter the data base was updated and we started 
working on implementing weekly reporting from the SCAD A 
system. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No update. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- During this quarter the City serviced 
some secondary trickling filter ventilation piping that was clogged and 
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replaced tertiary aeration tank blow-off valves' that were malfunctioning. 
We also conducted pan tests on two of the five trickling filters. 
(d) Longer Term Monitoring and Reporting- No update. 

12. Process Control Testing- The Brentwood pilot plant was relocated to the 
tertiary settling tanks' effluent and the operation, data and information swapping 
continued. 
We also conducted laboratory jar testing on the tertiary settling tank influent to 
see if it is feasible to improve settling performance through chemical addition. 
The objective is to reduce the organic and solid load to the tertiary aeration tank 
and enhance nitrification. 
13. Dangerous Gas Detection- No update. 
14. Certified Plant Operators- No update. 
15. Operations and Maintenance Plan- No update. 
16. Staffmg Plan- No update. 
17. Interim Wet Weather Operational Strategy - No update. 

C. Long Term Evaluation and Construction Schedule 
18. Treatment Plant Alternatives Submission -In addition to the updates 
below, the City's alternatives reevaluation of the former Sixth and Canal Pump 
Station (6&CPS) and 42" force main (FM) replacement has been moving forward. 
This was formerly known as the Tunnel Project. 
Hazen & Sawyer was awarded a contract to reevaluate the 6&CPS alternatives 
and Weston Solutions started the reevaluation ofFM alternatives. 
Weston Solutions completed a PNDI study and started a follow-up Red Belly 
turtles study. They also completed hazardous materials studies at the 6&CPS and 
WWTP sites. They are progressing with the in-depth investigation ofthe 
previously discovered 6&CPS ground contamination. 
We are targeting to have the 6&CPS and FM reevaluations and alternatives 
reassessment completed during the first half of 2011. 

(a) Existing Plant Process Evaluation Report- An Existing Plant 
Process Reevaluation Report has been finalized and submitted for your 
rev1ew. 
(b) Evaluation of Treatment Alternatives Report- A draft of the 
Reevaluation of Treatment Alternatives Report was reviewed by the City 
during the quarter and the report was submitted for review by the 
regulatory agencies in January, 2011. 

19. Capital Improvements Plan- The Back and Veatch WWTP design will be 
completed or partially completed or replaced pending the Hazen & Sawyer 
Reevaluation of Treatment Alternatives Report. A draft of an updated Capital 
Improvements Plan is scheduled for submittal to the City early in the first quarter 
of2011. 
20. Request for Proposals- No update. 
21. Permit Applications and Design- No update. 
22. Permitting- No update. 
23. Construction Completion- No update. 
24. Start-Up and Operation- No update. 
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29. Wet Weather Operation Plan- We updated the WWOP after the October 
1st wet weather event as part of our standard practices. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. Woolpert arrived September 27,2010 to begin the pilot phase 
field data collection with a project kickoff meeting the following day. The 
initial work was with one crew to refine any system, mapping, and 
database issues prior to beginning phase one of the full scale project. The 
pilot phase data was transmitted to the City on October 31, 2010 with the 
City's initial review comments provided on November 19,2010. 
Discussions have been ongoing to address issues noted and confirm the 
geodatabase structure and financial impacts prior to beginning the full 
scale project. Additionally, the City staffhas been conducting follow-up 
desktop and field investigations and remedial actions from problems noted 
by Woolpert that impacted data collection. The full-scale data collection 
is anticipated to start for Phase 1 during the first quarter. Phase 1 includes 
the gravity sanitary sewer interceptors within the City's collection system. 
(c) GIS Mapping of the Storm Water Collection System - In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. 
2. Hydraulic Modeling- In Progress. The City has concerns 
about the completion of modeling until the receipt of quality GPS 
data from Woo/pert. This task is dependent upon the GIS 
mapping discussed above. The pilot and first phase of the GPS 
project discussed in paragraph 25(b) will provide the information 
required for this hydraulic modeling. 

(b) Sewer System Evaluation Survey- In Progress. The recently 
established sanitary manhole numbering system is being refined as the 
smoke testing and GPS field inventory show additional or missing 
manholes and will continue as the GPS field inventory and other system 
investigation progresses. The smoke testing contract was awarded by 
City Council on September 22, 2008 with field work beginning August 24, 
2009. A measured total of 625,142 lineal feet in 264 7 manhole runs were 
smoke tested in the subareas being investigated for inflow. Since that has 
been completed, there are various types of follow-up tasks being 
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completed by both the City and the contractor including: manhole 
verification for missing and additional manhole locations, dyed water 
tracing for suspected sources, and data compilation and organization for 
final reporting. The City is verifying that all the contractor's concerns 
about manhole numbering and layout are addressed so the final report can 
be issued with the manhole numbers consistent with other investigational 
studies and the GPS inventory. The smoke testing draft report submission 
is anticipated during the first quarter. 

27. Rehabilitation Plan- No progress. The SSES is required to commence by 
May 7, 2008 while the dependent rehabilitation plan is due prior to the study on 
which it is based. 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. Wet Weather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. This 
fourth quarter, two industries with long-term compliance issues have been making 
progress toward the final approvals of the respective municipal planning and 
permitting to construct on-site industrial pretreatment facilities. Also, the City 
conferred with US EPA regarding new problem types from an existing industry. 
34. Local Limit Adoption by Contributing Municipalities -In progress. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. The City has 
requested notification and proof of ordinance adoption be submitted. This topic is 
included annually in the Chapter 94 annual report information request as well as 
in the draft of the proposed inter-municipal agreements being discussed. Updates 
from each municipality are expected in the first quarter as the annual report 
submissions are received. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to summarize, survey, and evaluate nonresidential users that may be 
added to the pretreatment program. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and self-monitoring for frequent violators. In 
general, permits may be amended or re-issued requiring multiple resamples for 
parameters with prior compliance issues. Some permits require increased 
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frequency of monitoring for multiple quarters of compliance prior to returning to 
a less frequent self-monitoring schedule. Additional monitoring by both the City 
and the industry is being tracked. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation - Completed. 
39. Quarterly SNC Reports to US EPA- In progress. The City will work to 
investigate prior years' penalty payment posting and reporting issues during the 
first quarter. 

F. Funding 
40. Funding- In progress. The 2011 budget was prepared and presented to City 
Council with the budgeted transfer amount remaining at $3,000,000. For cash 
flow purposes, the City is projecting to transfer the $3 million during the first 
quarter of2011. 

The unfunded debt transaction was approved by the Court of Common Pleas on 
October 28, 2010, and the proceeds from the bond issue were received on 
December 15,2010. Using part of the proceeds, the $11.5 million borrowed from 
the Sewer Fund in 2009 was repaid in its entirety by December 31, 2010. 
Including the repayment, the balance in the Sewer Fund was over $19 million on 
December 31, 2010. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems - See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Charles M. Jones, P .. 
Public Works Director 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
HiWW eston/Hazen and Sawyer 

Executive Summary: 

October 2010 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. A client briefing/workshop was 
held to review the Existing Plant Process Evaluation Report (Phase 1) and receive client 
guidance; work continued on the Evaluation of Treatment Alternatives Report (Phase 2). 
Both Reports are precursors to a WWTP Capital Improvements Plan (Phase 3). A 
proposal was submitted to the City to assess and make recommendations regarding the 
existing 42" Force Main which originates at the 6th & Canal Pumping Station (6CPS). 
Hazardous materials assessments continued at both the 6CPS and Fritz Island sites; 
additional work included the preparation of the soil boring investigation report regarding 
the contamination at the 6CPS site. Permitting Studies continued in support of the Force 
Main Alternatives Assessment work. Supporting legal and Grant Administration tasks 
continued, including assisting with communication to DoJ and the review of the draft 
Inter-Municipal Agreements as well as the submission of a draft EPA Stag Grant 
application to the City. The project's master and draw schedules were updated. It is 
expected that critical items of future work will include: refinement of the Phase 1 and 
Phase 2 Reports, finalization of the Force Main Assessment proposal, continued work on 
the permitting studies in support of the pending Force Main project, and the continued 
assessment of the Fritz Island and 6CPS facilities for hazardous materials. A detailed 
task breakdown of the October work effort follows (also see respective subcontractor 
invoices, not attached). 

Project Management (Hill: see invoice): 
• Reviewed project documents including the Phase 1 Report, permitting submittals 

and the draft Inter-Municipal Agreement (IMA). 
• Reviewed and provided comments to the City response to 10/19110 DoJ letter and 

draft Consent Decree Amendment. Prepared and submitted draft Consent Decree 
Timeline/bar chart; finalized message points for the mayor's meeting w/ DoJ. 

• Reviewed and submitted Hazen & Sawyer's final6CPS Assessment scope of 
work and supplementary letters to City. 

• Finalized and submitted Weston's Force Main Alternatives Assessment Proposal; 
coordinated Weston's Fritz Island Hazmat Proposal. 

• Coordinated EPA STAG Grant submission. 
• Participated in discussions regarding the Phase 1 Report and future brief to DoJ. 
• Reviewed and submitted Phase 1 Draft Report comments to Hazen and Sawyer; 

participated in the Phase 1 Report client briefing. 
• Prepared for and attended required meetings/teleconferences: City Manager 

Updates, legal team discussions, Force Main Assessment and IMA flow allocation 
teleconferences. 

• Performed required administrative functions: progress meeting coordination, 
project correspondence, invoice/monthly report preparation, client and 
subcontractor project coordination. 
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• Updated the project master and draw schedules. 

Project Controls (Hill: see invoice): 
• Performed required administrative functions: project schedule, Consent Decree 

Amendment Master Timeline, PM/CM Tasks and Costs spreadsheet updates; 
researched project insurance certificate requirements/corresponded with 
subcontractors and updated the invoice tracking log. 

Design Review/Tech Support (Hazen and Savryer: see invoices): 
• Provided review and input on document for Mayor's meeting with Department of 

Justice. 
• Provided technical support for DoJ letters related to the Consent Decree including 

Phase 1 Report letter. 

Grant Funding (Duane Morris: see invoice): 
• Completed draft STAG Grant Application. 

Evaluation of Treatment Alternatives (Hazen and Savryer: see invoice): 
• Continued development of alternatives for liquid and solids process including site 

visit. 
• Developed and provided guidance for Jar Testing & Chesapeake Bay TMDL and 

proposed "backstops". 

Force Main (42 '')Alternatives Evaluation (Weston: see invoice): 
• Prepared revised project schedule for Force Main (FM) Alternatives Evaluation. 
• Attended meeting with City to discuss overall project status and FM scope of 

work. 
• Provided scheduling, planning and coordination services for 30" pipe inspection 

and survey SOW. 

Force Main Environmental Assessment (Weston: see invoice) 
• Prepared revised project schedule for Environmental Assessment which supports 

the FM Evaluation. 
• Prepared figures and maps (e.g. property owner)in support of permit assessment. 
• Coordinated and conducted field activities related to wetland and topographic 

surveys. 
• Initiated preparation of wetland delineation report and supporting documentation. 
• Performed literature search and collected information for the Phase IA Cultural 

Resources Report. 
• Consulted with USACE, USFWS and P ADEP to discuss permitting concerns. 
• Visited project site to assess area for FM Alternatives and Environmental 

Assessment. 

6CPS Environmental Investigations & Hazmat Survey (Weston: see invoice) 
• Prepared revised project schedule for the Environmental Investigations task. 
• Finalized and submitted the draft 6CPS Hazmat Report to the City. 
• Prepared draft Soil Boring Investigation Report and draft Hazmat Survey Report. 
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Fritz Island WWTP Hazmat Survey (Weston: see invoice) 
• Conducted site visit/meeting and Hazmat Survey. 
• Prepared figures for use during site assessment and incorporation into final report. 

Grant Administration (Duane Morris: see invoice): 
• Addressed miscellaneous H20 Grant Administration matters. 

6CPS Assessment (Hazen and Sawyer: see invoice): 
• Reviewed existing plans and documents for pumping station & submitted request 

for additional info. 

Cost Estimating, Value Engineering, Regulatory Compliance, Financial Analysis, Public 
Relations, Surveying, Construction Manager, Resident Engineer, Inspection, Health and 
Safety, Start-up: NIA 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 

November 2010 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. The Existing Plant Process 
Evaluation Report (Phase 1) was finalized and a draft Evaluation of Treatment 
Alternatives Report (Phase 2) was submitted to the City. Both Reports are precursors to a 
WWTP Capital Improvements Plan (Phase 3). A proposal was submitted to the City to 
assess and make recommendations regarding the 6th & Canal Pumping Station (6CPS). 
Hazardous materials assessments continued at both the 6CPS and Fritz Island sites; 
additional work included the preparation of the draft soil boring investigation report 
regarding the contamination at the 6CPS site. Work continued in support of the Force 
Main Alternatives Assessment including inspection of an abandoned underground pipe, 
surveys and a hydraulics analysis of the 6CPS. Supporting legal and Grant 
Administration tasks continued, including assisting with communication to DoJ and the 
review ofthe draft Inter-Municipal Agreements as well as the coordination with DCED 
regarding PAH20 Grant requirements. The project's master and draw schedules were 
updated. It is expected that critical items of future work will include: refinement ofthe 
Phase 2 Report, advancement of the Force Main Assessment alternatives, continued work 
on the permitting studies in support of the pending Force Main project, and the continued 
assessment of the Fritz Island and 6CPS facilities for hazardous materials. A detailed 
task breakdown of the November work effort follows (also see respective subcontractor 
invoices). 

Project Management (Hill: see invoice): 
• Prepared comments to Hazen & Sawyer's Draft Treatment Alternatives/Phase 2 

Report. 
• Reviewed and commented on Weston's 6CPS Hazmat Report. 
• Finalized Hazen & Sawyer's 6CPS Assessment Proposal. 
• Participated in a site visit for the 30" /36" abandoned pipe camera inspection. 
• Attended a project meeting with P ADEP officials in Harrisburg. 
• Reviewed and submitted Weston's Redbelly Turtle change order to the City of 

Reading. 
• Edited and submitted comments for the draft Consent Decree Amendment and 

other DoJ correspondence. 
• Prepared for and attended required meetings/teleconferences: City Manager 

Updates, legal team discussions, City Council update. 
• Performed required administrative functions: progress meeting coordination, 

project correspondence, invoice/monthly report preparation, insurance certificate 
verification, as well as client and subcontractor project coordination. 

• Updated the project master and draw schedules. 
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Project Controls (Hill: see invoice): 
• Performed required administrative functions: project schedule, Consent Decree 

Amendment Master Timeline, PM/CM Tasks and Costs spreadsheet updates, 
assembled project insurance certificates, researched AlA specs for future bid 
document preparation, coordinated with subcontractors and updated the invoice 
tracking log. 

Design Review/Tech Support (Hazen and Sawyer: see invoices): 
• Provided technical support for the cover letter to transmit the Phase 1 Report to 

Dol. 
• Provided technical support for the Consent Decree Amendment. 

Evaluation of Treatment Alternatives (Hazen and Sawyer: see invoice): 
• Continued development and refinement of alternatives for liquids and solids 

processes. 
• Visited the wwtp site to review the condition of the existing facilities and 

documentation to determine severity of spalling/cracking at Digester Control 
Building 4/5. 

Force Main (42 '')Alternatives Evaluation (Hazen and Sawyer I Weston: see invoices): 
• Developed Technical Memorandum to document the range of flows and allowable 

headlosses that can be handled by the 61
h and Canal Pumping Station. 

• Prepared revised project schedule for Force Main (FM) Alternatives Evaluation. 
• Attended meeting with City to discuss overall project status and financial issues. 
• Provided scheduling, planning and coordination services for 30" pipe inspection, 

42" pipe thickness testing and subsurface soil drilling/sampling, and hydrographic 
and topographic site survey SOW. 

Force Main Environmental Assessment (Weston: see invoice) 
• Prepared revised project schedule for Environmental Assessment which supports 

the FM Evaluation. 
• Attended meeting with City to discuss overall project status and financial issues. 
• Coordinated and conducted field activities related to Alternatives Assessment. 
• Prepared and submitted for review the Draft Phase IA Cultural Resource 

Assessment Report. 
• Responded to Fish and Boat Commission request to conduct a Phase I Redbelly 

Turtle survey of the Force Main right-of-way area. 
• Continued preparation of wetland delineation report and supporting 

documentation. 
• Maintained contact with agencies related to permitting and sensitive species 

issues. 

6CPS Environmental Investigations & Hazmat Survey (Weston: see invoice) 
• Prepared revised project schedule for the Environmental Investigations task. 
• Attended meeting with City to discuss overall project status and financial issues. 
• Prepared, reviewed and issued draft of 6CPS Hazmat Report. 
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• Prepared draft Soil Boring Investigation Report, reviewed analytical data, and 
prepared associated data tables and figures. 

Fritz Island WWTP Hazmat Survey (Weston: see invoice) 
• Started preparation of Draft Hazmat Survey Report for Fritz Island WWTP. 

Grant Administration (Duane Morris: see invoice): 
• Researched insurance coverage issues and informed PM/CM team of findings. 

Cost Estimating, Value Engineering, Regulatory Compliance, Grant Funding, Financial 
Analysis, Public Relations, Surveying, Construction Manager, Resident Engineer, 
Inspection, Health and Safety, Start-up: N/A 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 

December 2010 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Refinement of the Evaluation of 
Treatment Alternatives (Phase 2) Report, advancement of the 6th and Canal Pumping 
Station (6CPS) Force Main Assessment alternatives, the continuation of the permitting 
studies in support ofthe Force Main project, and the ongoing assessment ofthe Fritz 
Island and 6CPS facilities for hazardous materials highlighted the December work effort. 
Discussions and planning meetings were also held on the pending Capital Improvements 
Plan (CIP/Phase 3) report, the financial analysis of the CIP as well as the coordination of 
the referenced technical plans with the Inter-Municipal Agreements (IMAs). It is 
expected that critical items of future work will include: finalization of the Phase 2 Report, 
the drafting of a Capital Improvements Plan, refinement of the IMAs, the continued work 
associated with the 6CPS Force Main Alternatives analysis as well as the assessment of 
the 6CPS. A detailed task breakdown of the December work effort follows (also see the 
respective subcontractor invoices). 

Project Management (Hill: see invoice): 
• Reviewed Phase 2 Report, submitted comments, and attended client briefing. 
• Discussed Capital Improvements Plan (CIP) bid package/scheduling strategy with 

client and project team. 
• Discussed financial analysis of CIP with client and City's financial advisor; 

prepared CIP correspondence to City including request for Capital Expenditure 
Scenarios. 

• Coordinated Inter-Municipal Agreements and technical plans with client and 
project team. 

• Coordinated Force Main Alternatives analysis and 6CPS hydraulics with project 
team. 

• Finalized and sent Weston's Redbelly Turtle Notice to Proceed; reviewed 6CPS 
Hazmat report. 

• Prepared for and attended required meetings/teleconferences: City Manager 
Updates, legal team discussions, project team meetings. 

• Performed required administrative functions: progress meeting coordination, 
project correspondence, invoice/monthly report preparation, insurance certificate 
verification, Primavera software research for client, as well as client and 
subcontractor project coordination. 

• Updated the project master and draw schedules. 

Project Controls (Hill: see invoice): 
• Performed required administrative functions: project schedule, Consent Decree 

Amendment Master Timeline, PM/CM Tasks and Costs spreadsheet updates, 
project insurance certificates, SharePoint and document management, draw 
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schedule, Force Main Alternatives Assessment schedule, subcontractor 
coordination and invoice tracking log preparation. 

Design Review/Tech Support (Hazen and Sawyer: see invoices): 
• Discussion and teleconference regarding DoJ letter and associated response letter. 
• Provided technical support for the Consent Decree Amendment. 

Evaluation of Treatment Alternatives Report (Hazen and Sawyer: see invoice): 
• Continued development and refinement of alternatives for liquids and solids 

processes. 
• Presentation of Draft Treatment Alternatives Report. 

Capital Improvement Plan (Phase 3) (Hazen and Savryer: see invoice): 
• Activities associated with the preparation of the Capital Improvements Plan 

including communications regarding the Affordability Analysis and the phasing 
of the project. 

Force Main (42 ")Alternatives Evaluation (Weston: see invoice): 
• Performed technical evaluations, cost estimating, team correspondences, and 

discussions associated with the 42-in Force Main (FM) Alternatives Assessment. 
• Reviewed H&S memo regarding hydraulic information for 6&CPS and 42-in 

force main; participated in meeting with H&S and Hill to discuss the memo and 
Alternatives Analysis approach. 

• Prepared revised project schedule for Force Main Alternatives Evaluation. 
• Review initial draft field investigation summary report for the 30-inch pipe 

inspection and 42-in force main soil testing and pipe thickness testing. 
• Provided technical coordination, planning, discussions, and review associated 

with hydrographic and topographic site survey. 

Force Main Environmental Assessment (Weston: see invoice) 
• Prepared revised project schedule for Environmental Assessment which supports 

the FM Evaluation. 
• Began preparation of permit process flow diagram. 
• Provided management, planning, coordination, and field oversight for execution 

ofRedbelly Turtle survey by Herpetological Associates, Inc. 
• Continued preparation of wetland delineation report and supporting 

documentation. 
• Provided subcontractor oversight services associated with Cultural Resources 

Survey (Louis Berger Group). 

6CPS Environmental Investigations & Hazmat Survey (Weston: see invoice) 
• Completed draft soil boring investigation report, performed internal review, and 

issued to Hill for review and comment. 
• Completed preparation, review, and issuance of the Final6&CPS Hazmat Report 

based on comments received from Hill and the City. 
• Provided subcontractor lead paint inspection oversight services associated with 

the 6&CPS HazMat assessment (Oak Group, Inc.). 
• Provided subcontractor analytical oversight services associated with the 6&CPS 

soil boring investigation (Hampton Clarke-Veritech). 
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Fritz Island WWTP Hazmat Survey (Weston: see invoice) 
• Completed preparation and internal review of Draft Hazmat Survey Report for the 

Fritz Island WWTP, and issued to Hill for review and comment. 
• Provided subcontractor lead paint inspection oversight services associated with 

the Fritz Island WWTP HazMat assessment (Oak Group, Inc.) 

Cost Estimating, Value Engineering, Regulatory Compliance, Grant Funding, Financial 
Analysis, Public Relations, Surveying, Construction Manager, Resident Engineer, 
Inspection, Health and Safety, Start-up: NIA 
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City of Reading Consent Decree 
Calendar Quarterly Progress Report 

Period Ending March 31,2011 

V. REMEDIAL MEASURES 
A. General Duties 

7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility - On March 11, 2011, there was 
some intermediate settling tanks' over topping due to the newly automated valve 
WW #3 sticking open during a high flow event. The water returned to the 
wastewater treatment plant (WWTP) and was sampled and metered through the 
WWTP effluent. The Wet Weather Operation Plan (WWOP) was modified to 
alleviate a recurrence. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System- No update. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

1. Upgrades to the Interim SCADA System- We completed 
automating the Intermediate Pump Station recirculation valves 
operation within the SCADA system as an improvement to the 
WWOP. We also automated valve WW #3 as an improvement to 
theWWOP. 
During this quarter we completed work on implementing weekly 
reporting from the SCADA system with some issues remaining to 
be resolved. 
2. Upgrades to the SCADA System- Hazen & Sawyer started a 
SCADA system upgrades assessment during the quarter. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No update. 
11. Interim Trickling Filter Performance Measures 

(a). Performance Improvements- No update. 
12. Process Control Testing- The Brentwood pilot plant data and information 
swapping was completed. 
We also conducted plant scale tertiary settling tank chemical treatment testing to 
see if it is feasible to improve settling performance through chemical addition. 
The objective to reduce the organic and solid load to the tertiary aeration tank and 
enhance nitrification was not experienced. 
We are researching other uses of chemical addition within the WWTP to improve 
trickling filters' and tertiary aeration tank's performance, especially nitrification. 
13. Dangerous Gas Detection- No update. 
14. Certified Plant Operators- No update. 
15. Operations and Maintenance Plan- No update. 
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16. Staffmg Plan- No update. 
17. Interim Wet Weather Operational Strategy- Completed. 

C. Long Term Evaluation and Construction Schedule 
18. Treatment Plant Alternatives Submission- The City's alternatives 
reevaluation ofthe former Sixth and Canal Pump Station (6&CPS) and 42" force 
main (FM) replacement continue to move forward. This was formerly known as 
the Tunnel Project. 
Hazen & Sawyer is reevaluating the 6&CPS alternatives and Weston Solutions is 
reevaluating the FM alternatives. 
Weston Solutions completed a follow-up Red Belly turtles study and the PNDI 
study for the FM routing alternatives. They are scheduled to conduct additional 
6&CPS and WWTP ground contamination studies. 
We are still targeting to have the 6&CPS and FM reevaluations and alternatives 
reassessment completed during the first half of 2011. 
In response to the meeting at the Department of Justice (DOJ) on February 03, 
2011, the City is in the process of expediting a FM flow meter project. A design 
engineer was selected and design work has begun. 

(a) Existing Plant Process Evaluation Report- No update. 
(b) Evaluation of Treatment Alternatives Report- No update. 

19. Capital Improvements Plan- The Back and Veatch WWTP design will be 
completed or partially completed or replaced pending the Hazen & Sawyer 
Reevaluation of Treatment Alternatives Report. A draft of the updated Capital 
Improvements Plan was submitted to the DOJ on April 4th, 2011. 
20. Request for Proposals -No update. 
21. Permit Applications and Design- No update. 
22. Permitting- No update. 
23. Construction Completion- No update. 
24. Start-Up and Operation- No update. 
29. Wet Weather Operation Plan- We installed final settling tank effluent 
troughs' baffles to retain high flow events, and automated three valves within the 
SCADA system. We also updated the WWOP procedures after the March wet 
weather event as part of our event debriefing practice. 

D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. Woolpert performed re-inspections of features in the pilot area 
following City action as required. Discussions occurred regarding the 
geodatabase structure and financial aspects prior to beginning the full 
scale project. The Notice to Proceed for the full scale project was issued 
on February 3, 2011. Further details are in the attached report. Phase one 
is the larger diameter sanitary sewer system required for the hydraulic 
modeling with Phase two the remainder of the sanitary sewer collection. 
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(c) GIS Mapping of the Storm Water Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) Ill Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The GIS inventory 
of the Phase 1 interceptors is key for this modeling. 
2. Hydraulic Modeling- In Progress. The City has concerns 
about the schedule for completing the modeling until the receipt of 
quality GPS data from Woo/pert. This task is dependent upon the 
GIS mapping discussed above. The pilot and first phase of the 
GPS project discussed in paragraph 25(b) provide the information 
required for this hydraulic modeling. 

(b) Sewer System Evaluation Survey- In Progress. The recently­
established sanitary manhole numbering system is being refined as the 
smoke testing and GPS field inventory show additional or missing 
manholes and will continue as the GPS field inventory and other system 
investigation progresses. A measured total of 625,142 lineal feet in 264 7 
manhole runs were smoke tested in the subareas being investigated for 
inflow. Since that has been completed, there are various types of follow­
up tasks being completed by both the City and the contractor. The City is 
verifying that all the contractor's concerns about manhole numbering and 
layout are addressed so the final report can be issued with the manhole 
numbers consistent with other investigational studies and the GPS 
inventory. One area needs to be investigated prior to the contractor 
finalizing the report. 

27. Rehabilitation Plan- No progress. The SSES is required to commence by 
May 7, 2008 while the dependent rehabilitation plan is due prior to the study on 
which it is based. 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. Wet Weather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. Discussions were initiated with one industry for a consent 
order and agreement with a draft prepared for discussion. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
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significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. This 
first quarter, two industries with long-term compliance issues received the final 
approvals of the respective municipal planning and permitting to construct on-site 
industrial pretreatment facilities. Also, the City conferred again with US EPA 
regarding new problem types from an existing industry. 
34. Local Limit Adoption by Contributing Municipalities - In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. The City has 
requested notification and proof of ordinance adoption be submitted. This topic 
was included in the Chapter 94 annual report information request and no new 
municipalities provided evidence ofhaving adopted the ordinance in 2010. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to summarize, survey, and evaluate nonresidential users in the service 
area that may need to be permitted. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and self-monitoring for frequent violators. In 
general, permits may be amended or re-issued requiring multiple resamples for 
parameters with prior compliance issues. Some permits require increased 
frequency of monitoring for multiple quarters of compliance prior to returning to 
a less frequent self-monitoring schedule. Additional monitoring by both the City 
and the industry is tracked and reported annually. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. The City has been and 
will continue to investigate errors in the penalty payment and posting as reported 
to the US EPA. Problems were discovered with the posting of prior penalties' 
payments within the software system as well as subsequent corrections not 
reflected in the reports. This system's data is also transferred to the City's 
accounting system so the error correction process is critical. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ongoing with accurate tracking and reporting in all systems as the goal. 
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F. Funding 
40. Funding- In progress. The approved transfer in the 2011 budget remains 
$3,000,000. The City projected the transfer to occur in the first quarter, however 
it was not necessary since the City's cash flow in the first quarter was sufficient to 
meet expenses. 

The City is preparing a schedule of transfers for all legally and budgetarily 
approved transfers in order to standardize the amount transferred monthly. The 
City has provided the sewer fund account statements to DoJ for review and proof 
of consent decree compliance. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems - See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Date 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
HiWW eston!Hazen and Sawyer 

Executive Summary: 

January 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Refinement of the Evaluation of 
Treatment Alternatives (Phase 2) Report for submission to DoJ, a technical report 
briefing to PaDEP, advancement of the 6th and Canal Pumping Station (6CPS) Force 
Main Assessment alternatives and supporting tasks (i.e. soil testing, pipe thickness, site 
survey analysis), drafting of the permitting studies reports--notably a Cultural Resources 
Survey, wetlands delineation and the Red Belly Turtle Report--in support ofthe Force 
Main project, and the completion/revision of the respective Fritz Island and 6CPS 
facilities hazardous materials reports, highlighted the January work effort. Discussions 
and planning meetings were also held on the pending Capital Improvements Plan 
(CIP/Phase 3) Report, the financial analysis ofthe CIP as well as the coordination of the 
technical and financial plans with the Inter-Municipal Agreements (IMAs). It is expected 
that critical items of future work will include: Phase 1 and Phase 2 Report briefings, the 
drafting and briefing of a Capital Improvements Plan, refinement of the IMAs, the 
continued work associated with the 6CPS Force Main Alternatives analysis as well as the 
assessment of the 6CPS. A detailed task breakdown of the January work effort follows 
(also see respective subcontractor invoices). 

Project Management (Hill: see invoice): 
• Phase II Report: reviewed and provided comments; attended P ADEP meeting and 

teleconferences; prepared for a planned DoJ meeting (postponed until2/3/2011). 
• Force Main Alternatives Assessment: reviewed and commented on report, 

including the supporting 6CPS hydraulics analysis, soil boring report and Cultural 
Resources Report. 

• Grant Funding: discussions and correspondence regarding respective grants with 
client and project team. 

• Performed Inter Municipal Agreement reviews and Act 537 Plan research. 
• Responded to calls from prospective contractors. 
• Prepared for and attended required meetings/teleconferences: City Manager 

Updates, legal team discussions (DoJ prep, IMA refinement), financial team 
meeting, project team meetings, including Act 537 Planning discussions. 

• Performed required administrative functions: progress meeting coordination, 
preparation of meeting action items, project correspondence/status, 
invoice/monthly report preparation, as well as client and subcontractor project 
coordination. 

• Updated the project master, Force Main Accelerated and Draw Schedules. 
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Project Controls (Hill: see invoice): 
• Performed required administrative functions: project schedule, Consent Decree 

Amendment Master Timeline, PM/CM Tasks and Costs spreadsheet updates, 
document management, draw schedule, Force Main Alternatives Assessment 
schedule, subcontractor coordination and invoice tracking log preparation. 

Grant Funding (DMGA: see invoice): 
• Discussed Penn VEST funding for revised project and ACT 537 requirements. 

Force Main (42 '')Alternatives Evaluation (Weston: see invoice): 
• Prepared draft and final Preliminary Findings and Recommendations for 42-in 

Force Main Alternatives Assessment technical memorandum. 
• Prepared and updated project schedule. 
• Continued to prepare the Draft Field Investigation Summary Report for the 30-

inch pipe inspection and 42-inch force main soil testing and pipe thickness 
testing. 

Force Main Environmental Assessment (Weston: see invoice): 
• Prepared revised project schedule for Environmental Assessment which supports 

the FM Evaluation. 
• Completed preparation of permit process flow diagram. 
• Prepared Submission Form to initiate discussion with PA Historical & Museum 

Commission. 
• Continued preparation of wetland delineation report and supporting 

documentation. 

Red belly Turtle Survey (Weston: see invoice) 
• Reviewed and prepared a draft Red belly Turtle Survey Phase I Report. 

6CPS Environmental Investigations & Hazmat Survey (Weston: see invoice): 
• Completed Revised Draft Soil Boring Investigation Report, performed internal 

review, and issued to City and Hill for review and comment. 

Fritz Island WWTP Hazmat Survey (Weston: see invoice): 
• Completed preparation and internal review of Revised Draft Hazmat Survey 

Report for the Fritz Island WWTP, and issued to City and Hill for review and 
comment. 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 

February 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of work included 
the preparation for and briefing ofthe Phase 1 and Phase 2 Reports to DoJ/EPNPaDEP, 
the writing and internal briefing of the draft Capital Improvements Plan (CIP), refinement 
of the IMAs, the continued work associated with the 6CPS Force Main Alternatives 
analysis as well as the assessment of the 6CPS. Additional work included the scoping of 
a modified Act 537 statement of work, the initial scoping of the 42" Force Main flow 
meter project and the initial draft of the accompanying EPA grant application. 
Discussions and planning meetings were also held on the pending Capital Improvements 
Plan (CIP/Phase 3) Report, the financial analysis of the CIP as well as the continued 
coordination of the technical and financial plans with the Inter-Municipal Agreements 
(IMAs). It is expected that critical items of future work will include: preparation of the 
DoJ deliverables, refinement of the CIP, further refinement of the flow meter project and 
selection of a design acquisition strategy and the delivery of the final Wetlands 
Delineation Report (Force Main project). A more detailed task breakdown of the 
February work effort follows (also see respective subcontractor invoices). 

Project Management (Hill: see invoice): 
• Phase I & II Report: attended DoJ meeting and pre-brief, reviewed and compiled 

DoJ action items tracker, prepared executive level schedule. 
• Phase III Report: participated in an internal meeting to discuss the WWTP's 

Capital Improvements Plan. 
• Act 537 (Modified) Plan: provided a draft SOW to the client and project team. 
• Force Main (FM) Alternatives Assessment: participated in Force Main (42") Flow 

Meter project discussions with the project team. 
• Grant Funding: discussions and correspondence regarding respective grants with 

client and project team; reviewed draft EPA STAG Grant application. 
• Legal: participated in internal, DoJ pre-briefs and internal IMA discussions. 
• Fritz Island Hazmat, FM Assessment, 6CPS Contamination, Red Belly Turtle 

Reports: reviewed and provided comments. 
• Prepared for and attended required meetings/teleconferences: City Manager 

Updates, legal team discussions (for EPA Grant Funding coordination and DoJ 
meeting), financial team meeting, project team meetings, including Act 537 
Planning discussions. 

• Performed required administrative functions/project controls: progress and 
financial meeting coordination, preparation of meeting action items, project 
correspondence/status, invoice/monthly report preparation, as well as client and 
subcontractor project coordination. 

• Updated the Project Master, Force Main Accelerated and Draw Schedules; 
prepared and briefed a draft revenue versus costs diagram. 
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Project Controls (Hill: see invoice): 
• Performed required administrative functions: project schedule updates, Share 

Point access and graphs, Expenses versus Revenue chart creation, PM/CM Tasks 
and Costs spreadsheet updates, document management, draw schedule, change 
order preparation, subcontractor coordination and invoice tracking log updates. 

Design Review I Tech Support (H&S: see January and February invoices): 
• Attended City of Reading and P ADEP meeting including pre-meeting activities 

and follow-up. (Jan) 
• Supported Hill and Weston's efforts for the force main, including conference 

calls. (Jan) 
• Provided support and participated in conference calls related to Act 537 planning. 

(Jan) 
• Attended IMA meeting and provided technical assistance with IMAs. (Feb) 

Grant Funding (DMGA: see invoice): 
• Discussed EPA STAG grants and prepared draft application. 
• Prepared H20 P A application and grant agreement. 

Evaluation a/Treatment Alternatives Report (Phase II) (H&S: see January invoice): 
• Provided revisions to the Phase II Report for issuance to the Department of 

Justice. 

CD Paragraph 18 Issues (H&S: see February invoice): 
• Prepared for the Consent Decree meetings with the City and Department of 

Justice. 
• Prepared presentation for the Department of Justice. 

Phase II Report; Out-of-Scope Work (H&S: see January invoice): 
• Prepared for the Consent Decree meetings with the City and Department of 

Justice. 
• Prepared presentation for the Department of Justice. 

Capital Improvements Plan (Phase III) (H&S: see January and February invoices): 
• Provided activities associated with the preparation of Capital Improvements Plan 

including communications regarding the Affordability Analysis and the phasing 
of the project. (Jan) 

• Provided activities associated with the preparation of the Capital Improvements 
Plan and the O&M cost spreadsheets for the financial team. (Feb) 
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Force Main (42 ")Alternatives Evaluation (Weston: see invoice): 
• Prepared and issued updated Final Preliminary Findings and Recommendations 

for 42-in Force Main Alternatives Assessment technical memorandum based on 
City and Hill discussions and comments. 

• Prepared and updated schedules for design and construction of force main 
alternatives. 

• Continued to prepare the Draft Field Investigation Summary Report for the 30-
inch pipe inspection and 42-inch force main soil testing and pipe thickness 
testing. 

Flowmeter Design Support/Supplemental Soil Borings (Weston: see invoice): 
• Conducted site visit to WWTP with City and Hill to assess location of new flow 

meter for 42-inch force main and Fritz Island sink hole issues. 
• Prepared project schedules for design and construction as well as conceptual 

design schematics and a cost estimate for 42-inch force main flow meter project. 
• Conducted meeting with City and Hill to review design/construction schedules 

and discuss alternatives. 

Force Main Environmental Assessment (Weston: see invoice): 
• Prepared updated project schedule for scope of work for Environmental 

Assessment. 
• Continued preparation of wetland delineation report and supporting 

documentation; reviewed and coordinated survey mappings with wetland areas. 
• Prepared and reviewed submission to Pennsylvania Museum and Historical 

Commission which included Environmental Review Form and Cultural Resources 
Phase IA report. 

Red belly Turtle Survey (Weston: see invoice) 
• Prepared, reviewed and issued Final Red belly Turtle Survey Phase I Report to 

City and Hill. 

6CPS Environmental Investigations & Hazmat Survey (Weston: see invoice): 
• Prepared and issued Final Soil Boring Investigation Report to City and Hill based 

on comments received. 

Fritz Island WWTP Hazmat Survey (Weston: see invoice): 
• Started preparation of the Final Hazmat Survey Report for the Fritz Island WWTP 

based on input from the City and Hill. 

6CPS Assessment (H&S: see January and February invoices): 
• Reviewed existing pump station drawings. (Jan and Feb) 
• Evaluated existing pumping station hydraulics. (Jan and Feb) 
• Participated in internal meetings with computational fluid dynamics (CFD) 

modeler and hydraulics engineer. (Jan and Feb) 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/Weston/Hazen and Sawyer 

Executive Summary: 

March 2011 
DRAFT 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of work included 
preparation of the DoJ deliverables, preparing the Request for Proposal for the Fritz 
Island flow meter project, scoping of a draft Act 537 Special Study, refinement of the 
technical component of the Capital Improvements Plan (Phase 3 Report) and the Force 
Main Alternatives Analysis Report. Supporting tasks included the finalization of the 
internal IMA, coordination with EPA regarding the approved STAG grants and 
discussions regarding the Plan of Finance for the Capital Improvements Program. It is 
expected that critical items of future (April) work will include: submission of the DoJ 
deliverables, submission of a draft technical report of the CIP and refinement of the Force 
Main Alternatives Report, discussions with PaDEP regarding the Act 537 Special Plan of 
Study, design initiation ofthe flow meter project, IMA negotiations with supported 
municipalities as well as supporting financial analysis and grant funding tasks. A more 
detailed task breakdown of the March work effort will follow with the complete PM/CM 
Work Report, including respective sub consultant reports. 

Project Management (Hill: full report pending): 
• Phase Ill Report: reviewed H&S's Capital Improvements Plan, provided 

comments and briefed City. 
• Act 537 Special Plan of Study: refined the proposed statement ofwork. 
• Force Main (PM): participated in the Force Main (42") Flow Meter project RFP 

discussions, proposal review of designer submissions and amendment preparation 
with the project team. 

• Grant Funding: discussions and correspondence regarding respective grants with 
client and project team. 

• Legal: participated in internal Inter Municipality Agreement (IMA) discussions. 
• Prepared for and attended required meetings/teleconferences: City Manager 

Updates, legal team discussions (for EPA Grant Funding, Plan of Finance and 
Flow meter coordination), financial team meeting, project team meetings, 
including Act 537 Planning discussions. 

• Performed required administrative functions/project controls: progress and 
meeting coordination, preparation of meeting action items, project 
correspondence/status, PM/CM reconciliation amendment preparation, 
invoice/monthly report preparation, as well as client and subcontractor project 
coordination. 

• Updated the Project Master, Collection System and Draw Schedules; finalized 
master schedules for DoJ. 
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Project Controls (Hill: full report pending): 
• Performed required administrative functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule, 
change order/modification preparation, subcontractor coordination and invoice 
tracking log updates. 
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WOOLPERT 
DESIGN GEOSPATIAL INFAASTAUCTUAE 

Progress as of 03-21-11 

Pilot Project 
• Woolpert spatially collected and inspected the pilot study area during the month of 

October 2010. This collection included the sanitary trunkline, other sanitary manholes 
and portions of the stormwater system. Approximately 250 features were collected. 

• Also during this timeframe Woolpert was investigating the GPS capabilities of the 
Virtual Reference Station (VRS) system. Finding some discrepancies in the GPS 
corrections from this service, Woolpert spent a few days establishing an accurate position 
on a temporary survey mark at the City service center facility and based the Pilot data on 
this newly established mark. 

• John Goshert (City) assisted the 2-man Woolpert field crew during this phase on misc. 
access and coordination needs. 

• Once the Pilot study was completed, Woolpert provided a draft deliverable to the City for 
review 10-29-10. 

• The City coordinated with their maintenance crews to further investigate 'problematic' 
features that were documented in the Geodatabase (GDB), including negative slopes from 
the Woolpert field survey. 

• Maintenance performed general services to clean pipes, remove debris, cut through 
obstructing roots and raise manholes to grade. All efforts were documented and sent to 
Woolpert for review. 

• Woolpert reviewed the above notes and performed a 'second' field sweep on the pilot 
data to update the GDB. 

• A couple MHs will need further service due to under being under a tree and its roots ... 
• Woolpert will redeliver the updated pilot data the week of March 28th2011. 

Revised Geodatabase 
• From the pilot study, there were changes that the City wanted to refine in the 

feature/attribute table of the geodatabase. 
• Many conference calls were necessary to discuss NASSCO PACP changes into the table. 

Woolpert introduced Craig Watts, their NASSCO certified trainer, into the talks. 
Conversations included; what feature/attributes to include, what not to include, how to 
standardize with some attributes conflicting with the MACP standards, how these 
changes will affect the field workflow, etc. 

• Other changes to the GDB included changing the format and renaming some of the fields, 
created raster field for photos, eliminating 'rung steps' and 'structure condition' as 
another inspection contract may be better suited for these attributes and some other 
modifications. 

• Along with the updated GDB, Woolpert also went back to the Pilot dataset and made the 
corresponding changes to the actual pilot data for the draft deliverable 

• A revised GDB was delivered on 2-21-11. 
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Sanitary Base Map Update 
• The Project Team agreed it was necessary to develop a most up-to-date base map for 

navigating and deciphering the sanitary manholes in the field, especially since the City 
spent time and effort on smoke testing and other investigation efforts to build a better 
map. 

• The City asked Woolpert to update the existing sanitary GIS layer with these updates. 
Most importantly the proper unique ID for all the sanitary manholes were updated. 

• John Goshert worked with Mark Humphrey (Woolpert) to provide a hard copy map of 
marked up notes from the field investigations. 

• Mark and John worked together to come up with the most up-to-date map from these 
resources. 

• Woolpert delivered this revised sanitary GIS layer on 3-08-11. 

Amendment Discussion/Document 
• During early conversations with the City, Woolpert discussed the potential need for 

additional Surveying and GIS services for some necessary modifications to the contract. 
• After many discussions, Woolpert provided a document to the City on 2-22-11. 
• In the document, a few line items were discussed: 

o Providing field surveying of 'GPS obscured' features beyond the estimated 1%, 
o Densification of a localized/usable survey control monumentation network, 
o GPS base station v. VRS logistics, 
o Problematic Resolution Form (PRF) Website, and 
o Other misc. related surveying and GIS services. 

• The City is reviewing this document. 

Phase I (Trunkline) 
• Woolpert Received the official NTP Letter for Phases I-ll on Feb. 3rd 2011. 
• Once the GDB was revised and the sanitary base map was updated, Woolpert field crews 

began the inventory on the sanitary trunkline - Phase I. 
• Phase I field effort began 2-8-11. 
• Field crews began their trunkline inventory efforts in the northern section of the City 

along Hiesters Lane near Kutztown Road. 
• During the last few weeks, crews have collected ~300 sanitary trunkline manholes (15" 

or greater) along with an associated upstream manhole. 
• Per the RFP, there are approximately 604 sanitary manholes in this phase. 
• In the coming weeks, Wool pert will continue to make positive progress on Phase I. We 

are expecting to have the initial sweep of Phase I completed in the month of April. 

Phase II (Remaining Sanitary) 
• Woolpert has contacted the City to review the break down of the remaining phases: by 

basin, by priorities, by utility system, and any unique field circumstances 
• No anticipated start date at this time. 
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City of Reading Consent Decree 
Calendar Quarterly Progress Report 
Period Ending September 30, 2011 

V. REMEDIAL MEASURES 

A. General Duties 
7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with NPDES permit parameters. 

During Hurricane Irene and Tropical Storm Lee the City experienced multiple 
leaks in the Sixth and Canal Streets Pump Station's (6&CPS) 42" force main 
(FM) that resulted in three discharges to the Schuylkill River. 
8. Operation and Maintenance of the Facility- No update. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System- No update. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

1. Upgrades to the Interim SCADA System- No update. 
2. Upgrades to the SCAD A System- No update. 

(d) Pretreatment Data Management System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No update. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No update. 
12. Process Control Testing- No update. 
13. Dangerous Gas Detection- No update. 
14. Certified Plant Operators- No update. 
15. Operations and Maintenance Plan- No update. 
16. Staffmg Plan- Through a planned restructuring of the WWTP team four 
obsolete operations positions were eliminated, four maintenance positions were 
enhanced and two professional positions (Wastewater Utilities Engineer and 
Project Accountant) have been added. This restructuring has positioned us to be 
better prepared for the WWTP 's future needs. 
17. Interim \Vet \Veather Operational Strategy- No update. 

C. Long Term Evaluation and Construction Schedule- This remedial measure 
reporting includes activities associated with pump stations, force mains and Act 53 7 
planning. Costs are for construction only. 

The City is out to bid for the 42" flow-meter replacement located on Fritz Island. 
This meter project will confirm the WWTP's present flows and loadings. This 
$3.7M project will be financed with a combination of two $500k EPA STAG 
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grants and Sewer Fund/Bond reserves. The start of construction is scheduled for 
later this year. 

The City's PaDEP 537 Planning Special Study contract is nearing completion. 
This study will confirm the future flows and loadings for the WWTP. The project 
is being financed with Sewer Fund/Bond reserves. The next steps are updating 
the previously submitted reports published by Hazen and Sawyer, submittal to 
Berks County for comment, a public comment period and submittal to PaDEP. 
Ultimately, DoJ approval will be needed for the revised Existing Plant Process 
Evaluation Report, Evaluation of Treatment Alternatives and the resulting Capital 
Improvements Plan. 

The City's selected alternative of designing and constructing a new 42" force 
main (FM) with lining the old FM for redundancy is 75% complete. The $18M 
project is being financed with a $5M H20 grant, Sewer Fund/Bond reserves and 
possibly a Penn VEST grant and/or loan. Additionally, there is an emergency plan 
to temporarily bypass around the failing section of the FM as an interim measure 
to avoid the recurring discharges to the Schuylkill River. The $2.2M emergency 
plan is scheduled to be financed by Sewer Fund reserves. An emergency permit 
was submitted to the PaDEP on 10117/2011. The emergency work is planned to 
start ASAP this year and the FM project is scheduled to start construction in 
March of2012. 

Hazen & Sawyer has submitted the Sixth and Canal Pump Station (6&CPS) 
reevaluation. 

vV eston Solutions is conducting additional soil and groundwater contamination 
studies at the 6&CPS. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- No update. 
(b) Evaluation of Treatment Alternatives Report- No update. 

19. Capital Improvements Plan- An update to the Capital Improvements Plan 
will be prepared once the 537 Planning Special Study is completed. 
20. Request for Proposals- The City issued a Notice to Proceed for Hazen & 
Sawyer to prepare a Request for Proposal (rfp) for a Primary Anaerobic Digester 
Rehab design project. There is a $1M H20 grant available toward this rehab 
project. 
21. Permit Applications and Design- Various permit applications were 
submitted to the regulators for the 42" FM project on 9/27/2011. As noted, an 
emergency bypass permit for the 42" FM was submitted on 10/17/2011. 
22. Permitting- Various permit applications have been 
approved by the regulators for the 42" flow-meter project. 
23. Construction Completion- No update. 
24. Start-Up and Operation- No update. 
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D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. Woolpert delivered the phase one data collection following 
modification to the geodatabase. The City reviewed and provided 
comments. W oolpert continues to update a base map for use by the field 
crews based upon findings by the City while investigating specific areas. 
Woolpert proceeded with two crews upon beginning phase two data 
collection. The website for resolving problem features was launched with 
issues still being addressed. Further project details are in the attached 
report. Phase one is the larger diameter sanitary sewer system required for 
the hydraulic modeling with Phase two the remainder of the sanitary sewer 
collection. 
(c) GIS lVIapping of the Storm Water Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The hydraulic 
modeling ofthe interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The GIS inventory 
of the Phase 1 interceptors is required for this modeling. 
2. Hydraulic Modeling- In Progress. The pilot and first phase of 
the GPS project discussed in paragraph 25(b) provide the 
information required for this hydraulic modeling. With learning 
the prior consultant will not be performing this work, a new scope 
of services and request for proposals is being developed. 

(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field inventory show 
additional or missing manholes and will continue as the inventory and 
system investigations progress. The City and contractors are addressing 
manhole numbering and layout so the final report can be issued with 
identification consistent throughout. This is critical as additional 
manholes and sub-basin numbering issues continue to be discovered. A 
system for using aliases or tracking is necessary so all data can be 
referenced in the future. One area still needs to be investigated prior to the 
contractor finalizing the report. The computerized maintenance 
management system implementation project made progress toward 
restarting full-scale for geospatially-oriented tracking of preventive and 
corrective maintenance as well as repairs. The City needs to update PCs 
to be using the system as well as purchase the server to host the software. 
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27. Rehabilitation Plan- No progress. The SSES is required to commence by 
May 7, 2008 while the dependent rehabilitation plan is due prior to the study on 
which it is based. 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. "Vet "Veather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. Discussions continued with one industry for a consent 
order and agreement with revisions made while the industry continued to 
implement the chosen alternative. Their pretreatment system may be on-line prior 
to this being finalized. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following a 
compliance agreement in recent history. US EPA has begun investigating their 
history and requested additional information from the industry to do so. 
34. Local Limit Adoption by Contributing Municipalities -In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the draft version of a revised intermunicipal agreement being 
circulated to and reviewed by the contributing municipalities. 
35. Non-Residential Connection Evaluation and Investigation- In progress. 
The City has been working with the contributing municipalities to obtain this 
information to summarize, survey, and evaluate nonresidential users in the service 
area that may need to be permitted. 
36. Increased Monitoring for Violators- In progress and continuing. The City 
continues to increase City sampling and encourage increased self-monitoring for 
frequent violators. In general, permits may be amended or re-issued requiring 
multiple resamples for parameters with prior compliance issues. Some permits 
require increased frequency of monitoring for multiple quarters of compliance 
prior to returning to a less frequent self-monitoring schedule. Additional 
monitoring by both the City and the industry is tracked and reported. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
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database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B&V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. The City has been 
monitoring penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ongoing with accurate tracking and reporting in all systems as the goal. 

F. Funding 
40. Funding- In progress. The City transferred the $3 million in the third 
quarter to maintain a sufficient balance in the City's general fund and to prepare 
for the debt service payments in November and its effect on cash flow. 

The City, as part of the Act 47 process, has been revising its Financial policies 
and reviewing past accounting transactions with its external auditor, Herbein & 
Co. Based on our mutual work, it was determined that the City booked the 
payment of the indirect costs from several of the enterprise funds, sewer fund 
included, as a "due to/due from" instead of transferring the cash. As a result of 
this, the sewer fund owes the general fund approximately $6 million as of August 
31, 2011. The City will provide documentation under a separate cover. 

The work on the plan of finance to raise the necessary funds for the WYVTP and 
conveyance system projects is continuing. The plan of finance is predicated on 
the completion of the 53 7 plan and the revision of documents related to 
paragraphs 18a, 18b, and 19. 

The City is also continuing its work on the application for Penn Vest funds. We 
originally planned on submitting the application for the November application 
cycle, however all permits and plans are required before doing so. Since they will 
not be completed in time, we will submit an application in February 2012. 

VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
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manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Charles M. Jones, P .E. 
Public Works Director 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
P~IICM Monthly Progress Report 
Hill/\Veston!Hazen and Sawyer 

Executive Summary: 

July 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of work included: 
finalization of and submission of the flow meter construction bid documents to EPA and 
PaDEP, review of the Act 537 Special Plan of Study, initiation/oversight of the 42" force 
main design, refinement of the draft 6CPS CIP, submission of a draft digester technical 
memorandum and the continuation of IMA and financial/grant tasks. Anticipated future 
items of (August) work include: continued oversight of the force main design including 
supplemental permitting studies and hydraulic analysis to support evaluation of an 
alternate route, refinement of the primary digester rehabilitation schedule, advertisement 
of the wwtp flow meter project, assistance with the ongoing Act 537 Special Study, and a 
monthly project update with the PaDEPA, including the submission of a project status 
report to DoJ, EPA, PaDEP. A more detailed task breakdown of the July work effort 
follows (also see respective subcontractor invoices). 

Project Management (Hill: see invoice): 
• Force Main (42") Design: provided assistance to the designer and participated in a 

5% design workshop. 
• WWTP Flow Meter project: assisted with the finalization of the construction bid 

documents. 
• Act 537 Special Plan of Study: reviewed SSM's Act 537 deliverables and 

attended a project update. 
• Grant Funding: participated in discussions and correspondence regarding 

respective grants with client and project team. 
• Legal: participated in internal Inter Municipality Agreement (IMA) discussions. 
• Prepared for and attended required meetings/teleconferences: City Manager 

Updates, legal team discussions, financial team coordination (Grant Funding, Plan 
of Finance) and project team meetings. 

• Performed required project controls/administrative functions: progress and 
meeting coordination, preparation of meeting action items, project 
correspondence/status, invoice/monthly reports, CM personnel requirements 
spreadsheet, review of electronic bidding and Contract Management processes. 

• Updated the Project Master and Draw Schedules. 

Project Controls (Hill: see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule 
updates, extranet site management, subcontractor coordination and invoice 
tracking log updates. 
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• Prepared front-end document recommendations regarding scheduling, reviewed 
the draft bid documents including the project manual, reviewed agreement for 
consistency, and compared engineer and project manager roles. 

Design Review/Tech Support (H &S: See Invoice) 
• Prepared for and attended July 25, 2011 meeting regarding contracts. 

Grant Funding (DMGA: see invoice): 
• Discussed H20 P A Grant II expiration date and project financing. 
• Researched DEP Watershed Program. 
• Researched Penn VEST Program and prepared email to update City ofReading 

personnel. 

CD Paragraph 18 Issues (H&S: See Invoice) 
• Evaluated the rehabilitation of the anaerobic digesters including development of 

technical memorandum, conceptual costs and schedule. 

Act 537 Special Plan of Study RFP (H&S: see invoice): 
• Participated for and attended July 25, 2011 meeting and July 29, 2011 meeting. 
• Uploaded information to the extranet site. 

Flow Meter Design Support and Supplemental Soil Boring Investigation (Weston: see 
invoice) 

• Prepared and issued Final Supplemental Soil Boring Report for 6&CPS based on 
Hill and City comments. 

• Reviewed Entech 90% design submittal and construction contract RFP for the 
vVYVTP flow meter design project. 

• Attended July 13, 2011 100% design review meeting for WWTP flow meter 
design project. 

Force Main (42'') Design Support (Weston: tasks include previously unbilled work for 
May/June/July; see invoice) 

• Prepared and reviewed Statement of Work (SOW), bid form, and contract 
documents for 42-inch Force Main Designer RFP; revised and reissued until 
approved as final by Hill and City. (May) 

• Attended May 18, 2011 meeting at WWTP to discuss 42-inch Force Main 
Designer RFP SOW. (May) 

• Participated in client and project team discussions and teleconferences regarding 
42-inch Force Main Designer RFP; prepared, reviewed and responded to 
associated project correspondences. (May) 

• Attended June 6, 2011 Bid Walk for 42-inch Force Main Designer RFP. (June) 
• Prepared response to bidder questions for 42-inch Force Main Designer RFP. 

(June) 
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• Participated in June 7, 2011 teleconference with Hill/City to discuss Grant 
funding and response to bidder questions for 42-inch Force Main Designer RFP. 
(June) 

• Attended June 14, 2011 42-inch Force Main Designer proposal review meeting at 
Reading Public vVorks Office. (June) 

• Attended June 21, 2011 Designer interview sessions at Reading City Hall for 42-
inch Force Main Designer RFP. (June) 

• Prepared, reviewed, and issued project schedule for 42-inch Force Main 
construction. (June) 

• Participated in client and project team discussions and teleconferences regarding 
42-inch Force Main Designer RFP; prepared, reviewed and responded to 
associated project correspondences. (June) 

• Attended July 14, 2011 Designer (Entech) Kick-Off Meeting for 42-inch Force 
Main Design Project. (July) 

• Prepare for and attend July 25, 2011 5% Design Review Meeting at WWTP for 
42-inch Force Main Design Project; followed-up on issues and action items 
identified during this meeting. (July) 

• Performed evaluations and investigations associated with 42-inch Force Main 
alternate route. (July) 

• Participated in client and project team discussions and teleconferences regarding 
42-inch Force Main Designer RFP; prepared, reviewed and responded to 
associated project correspondences. (July) 

Force Main (42'') Environmental Assessment (Weston: see invoice) 
• Coordinated completion of Jurisdictional Determination (JD) package with 

USACE. 
• Prepared Environmental Permitting and Assessment Draft Summary Report, and 

prepared Final Report upon approval from Hill and City. 
• Participated in client and project team discussions; prepared, reviewed, and 

responded to associated project correspondences. 
• Coordinated subcontractor services associated with Cultural Resources Survey 

(Louis Berger Group). 

Fritz Island WrVTP Hazmat Assessment (Weston: see invoice) 
• Prepared and submitted Final Hazmat Survey Report for the Fritz Island WTVTP 

based on comments received from Hill and City. 

6CPS Assessment (H&S: see invoice) 
• Prepared for and attended July 19, 2011 meeting. 
• Prepared and submitted the final draft of the Capital Improvements Plan. 
• Prepared and submitted a technical memorandum for the 54-inch Interceptor. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\Veston/Hazen and Sawyer 

Executive Summary: 

August 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of work included: 
continued oversight of the force main design including supplemental permitting studies 
and hydraulic analysis to support evaluation of an alternate route, refinement of the 
primary digester rehabilitation schedule, refinement/response to regulator questions 
regarding the wwtp flow meter bid documents, assistance with the ongoing Act 537 
Special Study, a client briefing regarding the 6th and Canal Pump Station (6CPS) Report, 
a monthly project update with the PaDEP, including the submission of a project status 
report to DoJ, EPA, PaDEP and continued support with legal, financial analysis and grant 
funding requirements. Anticipated future items of (September) work include: 
advertisement of the wwtp flow meter construction bid documents, continued review of 
the Act 537 Special Plan of Study and 42" force main design, submission of a draft 
statement of work for the rehabilitation of the primary digesters, and participation in a 
Penn VEST initial consult for the force main project. A more detailed task breakdown of 
the August work effort follows (also see respective subcontractor invoices). 

Project Management (Hill: see invoice): 
• Force Main (42") Design: provided assistance to the designer and participated in 

two site visits and a 30% design workshop; scoping and coordination of additional 
permitting studies and design support proposal. 

• WVVTP Flow Meter project: assisted with the refinement of the construction bid 
documents/ contract. 

• 6CPS: Reviewed and provided comments regarding the Capital Improvements 
Plan. 

• Digester Rehabilitation: reviewed, provided comments and submitted the 
schedule to the client. 

• Act 53 7 Special Plan of Study: reviewed consultant's Act 53 7 deliverables and 
attended a project update. 

• Grant Funding: participated in discussions and correspondence regarding 
respective grants with client and project team. 

• Legal: participated in internal Inter Municipality Agreement (IMA) discussions 
and DoJ correspondence. 

• Prepared for and attended required meetings/teleconferences: City Manager 
Updates, legal team discussions, financial team coordination (Grant Funding, Plan 
of Finance) and project team meetings. 

• Performed required project controls/administrative functions: progress and 
meeting coordination, preparation of meeting action items, project 
correspondence/status, invoice/monthly reports, CM personnel requirements 
spreadsheet and PM/CM Tasks/Budget worksheet. 

• Updated the Project Master, Construction and Draw Schedules. 
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• Project Controls (Hill: see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule 
updates, extranet site management, consent decree tracker updates, amendment 
documents preparation, creation of action items spreadsheet, subcontractor 
coordination and invoice tracking log updates. 

Design Revie-vv/Tech Support (H &S: See Invoice) 
• Provided assistance to legal team. 

Grant Funding (DJ\I!GA: see invoice): 
• Provided assistance to Reading on Categorical Exclusion checklist. 
• Reviewed and discussed project financing. 
• Reviewed bidding/construction document requirements regarding Penn VEST and 

H20 P A Grant. 
• Reviewed Penn VEST application form for information needed to complete. 

CD Paragraph 18 Issues (H&S: See Invoice) 
• Reviewed scope of work for RFP and technical oversight of Digester 

Rehabilitation. 
• Revised project schedule for Digester Rehabilitation. 
• Participated in conference call with PADEP on August 12, 2011. 

Act 53 7 Special Plan of Study RFP (H&S: see invoice): 
• Prepared for and attended August 26, 2011 meeting. 
• Reviewed first draft report. 

Force Main (42'') Design Support (Weston: see invoice) 
• Attended August 3, 2011 design review meeting at WWTP for the 42-inch force 

main project. 
• Reviewed and provided comments on 30% design meeting minutes; reviewed 

30% design submittal; and followed up on design review meeting action items. 
• Attended August 22, 2011 site meeting to assess a potential alternate pathway for 

the 42-inch force main around a Norfolk Southern bridge abutment. 
• Performed technical and hydraulic evaluations and investigations associated with 

the potential 42-inch force main alternate route. 
• Participated in client and project team discussions on the 43-inch force main 

design project. 
• Coordinated geotechnical subcontractor services (William L. Deutsch, PhD) for 

participation in July 14, 2011 kick-off meeting for the 42-inch force main project. 

Force Main (42'') Environmental Assessment (Weston: see invoice) 
• Prepared Environmental Permitting and Assessment Final Summary Report, and 

issued to Hill and City. 
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• Participated in technical evaluations, assessments, project team discussions and 
correspondences associated with permitting impacts on potential alternate new 
force main route. 

Force Main (42'') Supplemental Permitting Studies (Weston: see invoice) 
• Participated in discussions, correspondences, planning and subcontractor 

coordination associated with supplemental permitting efforts for the potential 
alternate new force main route. 

Fritz Island WWTP Hazmat Assessment (Weston: see invoice) 
• Reviewed and addressed Hill and City comments for preparation of Final Hazmat 

Survey Report for the Fritz Island rVWTP. 

6CPS Assessment (H&S: see invoice) 
• Prepared technical memorandum to document and comment upon previous design 

technical memorandum. 
• Provided assistance with alternative route evaluation for force main. 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hi.ll/\Veston/Hazen and Sawyer 

Executive Summary: 

September 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of work included: 
finalization and advertisement of the wwtp flow meter construction bid documents, 
continued review of the Act 537 Special Plan of Study, 42" force main design, including 
permitting discussions with regulators and potential impacted stakeholders, emergency 
repair options, submission of a draft PM statement of work for the rehabilitation of the 
primary digesters, assistance with a metering RFP, participation in a Penn VEST initial 
consult for the force main project and a monthly project update with DoJ/EPA/PADEP. 
Anticipated future items of (October) work include: flow meter bid evaluation, 
finalization and analysis of the Act 537 Plan, primary digester rehabilitation analysis, 42" 
force main design support, including the emergency bypass. A more detailed task 
breakdown of the September work will be included in the respective PM/CM's 
subcontractor invoices (pending). 

Project lvfanagement: 
• Force Main ( 42") Design: provided assistance to the designer and participated in a 

60% review workshop; scoping and coordination of additional permitting studies 
and design support proposal. Assistance with scoping, permitting and contract 
development for the Emergency Force Main project. 

• WWTP Flow Meter project: assisted with the refinement of the construction bid 
documents/contract and advertisement of the bid documents. 

• Primary Digester Rehabilitation: review and submission of a PM/CM statement of 
work. 

• Act 537 Special Plan of Study: reviewed consultant's Act 537 deliverables and 
attended a project update. 

• Grant Funding: participated in discussions and correspondence regarding 
respective grants with client and project team. 

• Legal: participated in internal Inter Municipality Agreement (IMA) discussions, 
assistance with a metering RfP and DoJ correspondence. 

• Prepared for and attended required meetings/teleconferences: City Manager 
Updates, legal team discussions, financial team coordination (Grant Funding, Plan 
of Finance) and project team meetings. 

• Performed required project controls/administrative functions: progress and 
meeting coordination, preparation of meeting action items, project 
correspondence/status, invoice/monthly reports, CM personnel requirements 
spreadsheet and PM/CM Tasks/Budget worksheet. 

• Updated the Project Master, Construction, Draw Schedules and the vvwtp Program 
Summary. 

Page 13 of21 



Project Controls: 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule 
updates, extranet site management, amendment documents preparation, 
subcontractor coordination and invoice tracking log updates. 

Other PJ\If/CM Tasks (descriptions to be included infollovv-up invoices) 
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GPS Project Status Report 
Woolpert, Inc. 

Progress as of 07-22-11 

Phase I (Trunkline) 

Woolpert delivered the Phase I data and other supporting documents on July 1st. 

Included in that deliverable was the following: 

• Progress Report and Invoice for the month of June. 
• Draft Microsoft Project Schedule (including a PDF) for the effort thru Phase II. 

Phase III (stormwater) will be added in a couple months. 
• Draft Survey Statistics spreadsheet for tracking counts, percentages, progress, etc. 
• Draft Phase I (Trunkline) data placed onto vVoolpert's FTP site for final review. 

W oolpert stated that they were hoping to get comments back from the city in the 10 
business days so they can make any final adjustments prior to final approval by end of 
July. Also noted that the Trunkline data will most likely not be 'static' as Woolpert and 
the City will find necessary tweaks to the data as we roll through the Phase II basins and 
tie back into the trunkline. 

Phase II (Remaining Sanitary Subsystems) 

Woolpert began Phase II in basins 09 & 07 per the GPS Priority provided by the City. 
See previously provided table for GPS priorities per Phase II, plus estimated remaining 
manhole counts per subsystem, status of subsystem and survey counts/statistics. 

Beginning the week of July 11th, Woolpert introduced a second field crew onto the 
project. 
Subsystem 1, 9 and 7 are now completed per the field data collection. 
Field crews will be off the week of July 25, and crew #2 will returning July 31st and crew 
#1 returning Aug ih. 

Crew #1 will continued with subsystem 14 and then head to 11 & 10. 
Crew #2 will continue with subsystem 15 and then head to 12. 

For further inquiries on the field schedule, please refer to the provided Microsoft Project 
schedule. 

GIS Sanitary Map Update: 
John Goshert provided an email with sketches of manholes that were modified or 
renumbered in basin 7 and 15 by the city from further field resolutions and/or 
investigations. Mark Humphrey updated the sanitary GIS layer from these 
provided documents. 
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Overall Progress of Crews: 
-The field crews are moving along fairly well. Field crews mentioned that a few 
items are causing some difficulties toward their daily production numbers: 
• Time it takes to chase out connections between structures that are there or 

may not be there. 
• Difficulty of opening some of these lids- either slightly buried, sealed or 

faulty locking mechanism. Some lids are taking several attempts to loosen so 
crews can gain proper access for the inspection 

• Maintenance of Traffic is not easy but seems to be OK for the time being. If 
the crews get into an area that is deemed highly dangerous even during off­
peak hours we'll inform the city for some assistance 

We've discussed internally that the crews should maybe carry some small amounts of 
liquid dye to help discern some of the connection issues. - Still being discussed 

Other Topics 

PRF Website Status: 
The PRF website has been fully developed and is currently utilizing the Phase I 
data for testing purposes. Minor tweaks are being made and once the system is 
uploaded onto our server, we should be able to provide the City with a login to 
evaluate. 

Project Management Website: 
Along with the development of the PRF website, a Project Management site has 
been developed as well. We anticipate to fully launch this site at the same time. 
This site will contain a tool to upload/view files, discussions, recent activities, 
points-of-contacts, a generic calendar and a login for the PRF Website. Hopefully 
this will help with some of the lost ernails and/or attachments that sometimes do 
not make it to the City. 

During recent phone conversations, Woolpert and the City discussed the following items: 

• 

• 

Amendments agreements - W oolpert will res end signed original copies to the city 
due to a mix up on sending scanned copies. Four ( 4) copies of each amendment 
will be corning to Deb the week of the 41

h. 

MH Re-Numbering- Deb mentioned that the smoke testing data and upcoming 
CCTV campaign will utilize these MH Facility IDs for the sanitary manholes. 
And with any new manholes that are discovered in the field, or manhole IDs that 
may change names due to tweaking the subsystem boundaries or finding 
differences in connectivity from the Phase I and Phase II sweeps, we will need to 
track these changes or keep an "alias" naming scheme. -This needs to be 
discussed further with Jen and other GIS folk on a best approach. 
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• Pole Camera Technology- Discussed the thought of implementing a pole camera 
for one ofWoolpert's field crews to help resolve issues on-the-fly (OTF) with 
connectivity issues and less inaccessible features, while increasing our chances of 
better measurements with diameters & materials. Also could reduce the number 
of PRF features if resolved OTF in the field as crews inventory the manhole for 
the first time and reduce second pass issues. 

• Photos hyperlinked into GDB- Need to relook at this option as many pictures are 
being taken during this sanitary inventory (even though its not a requirement -
only stormwater outfalls), and the size of the GDB is getting larger & larger and 
will eventually bog down the ArcGIS project for the project team. -This needs to 
be discussed further with Jen and how the data is stored on the city's server. 

• Geodetic Control Preliminary Sites - Deb to review the site selections provided by 
Woolpert and provide feedback this week on accessibility/longevity (no future 
construction)Nisibility between pts (500-800 ft between paired pts)/GPS 
capability (on each pt). Best to view these locations per the provided "control 
monuments proposed" shapefiles along with the aerial mapping. 

• Cumulative Deliverables - What options are best for the City/YVoolpert as it 
relates to delivering these final datasets? Do we continue to 'append' deliverables 
onto the last approved submission as we move through these basins or submit 
individual GDB files per deliverable? Since the process was to collect the 
Trunkline first (which run through a majority of the basins) there will inevitably 
be 'tweaks' in the system as the field crews and city revisit/tie back into the 
trunkline, resolve connectivity issues, rename MH IDs based on Item #2 above, 
etc. 
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GPS Project Status Report 
Woolpert, Inc. 

Progress as ofOS-26-11 

Phase I (Trunkline} 

Woolpert delivered the Phase I data and other supporting documents on July 1st. 

Per the agreed upon 'cumulative' deliverable, Woolpert resubmitted the Phase I data with 
the Pilot data, including the necessary 'edge-mapping' on a few connections between the 
2 datasets. 

City will provide an email of 'acceptance' of Phase I dataset. 

Phase II (Remaining Sanitary Subsystems} 

Woolpert continues to make progress on the Phase II basins per the GPS Priority 
provided by the City. See spreadsheet for updated survey counts and statistics. Plus, we 
have also uploaded a map overview (PDF) denoting the progress of each basin onto the 
project website. 

Currently subsystems 9, 7, 1, 15, 4, 14 and 11 are now complete per the initial field data 
collection. Additional office QC will be performed on these datasets prior to submission 
to the City. 
Field crews will be off the week of September 5th due to the Holiday and returning 
September 12th. 

Crew #1 will continue with subsystem 10 and then head to 08 & 02. 
Crew #2 will continue with subsystem 12 and then head to 19 & 18. 

Deliverables: 
Basin's: 1, 7, 9 will up uploaded to the project website this week for your review which 
will also launch the PRF website for these 3 basins as well. Then we'll be shooting for 
another 3 basins potentially the following week. 

Other Topics 

PRF Website Status: 
The PRF website has been finalized and Woolpert hosted a WebEx for the City to 
illustrate the functionality. Minor tweaks were made and will soon hold the 
problematic features for the upcoming 3 basins for Phase II, along with Phase I 
data. 
City (John G.) has a spreadsheet of problematic features to keep track of said 
features. With the launch ofthe PRF website (a central repository of these 
problem features) we'll need the City to upload any updated feature status to this 
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website so it can be tracked appropriately with the necessary resolution 
information. 

Project Management Website: 
Along with the development of the PRF website, a Project Management site has 
been developed as well. We anticipate to fully launch this site at the same time. 
This site will contain a tool to upload/view files, discussions, recent activities, 
points-of-contacts, a generic calendar and a login for the PRF Website. Hopefully 
this will help with some of the lost emails and/or attachments that sometimes do 
not make it to the City. 

During recent phone conversations, Woolpert and the City discussed the following items: 

• Amendments agreements- Woolpert received their two (2) fully executed copies. 
• MH Re-Numbering - Deb mentioned that the smoke testing data and upcoming 

CCTV campaign will utilize these MH Facility IDs for the sanitary manholes. 
And with any new manholes that are discovered in the field, or manhole IDs that 
may change names due to tweaking the subsystem boundaries or finding 
differences in connectivity from the Phase I and Phase II sweeps, we will need to 
track these changes or keep an "alias" naming scheme. -This needs to be 
discussed further with Jen and other GIS folk on a best approach. 

• Pole Camera Technology- Discussed the thought of implementing a pole camera 
for one ofWoolpert's field crews to help resolve issues on-the-fly (OTF) with 
connectivity issues and less inaccessible features, while increasing our chances of 
better measurements with diameters & materials. Also could reduce the number 
of PRF features if resolved OTF in the field as crews inventory the manhole for 
the first time and reduce second pass issues. 

• Photos hyperlinked into GDB- Need to relook at this option as many pictures are 
being taken during this sanitary inventory (even though its not a requirement -
only stormwater outfalls), and the size of the GDB is getting larger & larger and 
will eventually bog down the ArcG IS project for the project team. -This needs to 
be discussed further with Jen and how the data is stored on the city's server. Jen 
still prefers the raster data field where the photo is embedded in the gdb, including 
a cumulative delivery. So for each delivery we will be exporting everything into 
a file geodatabase and re-attaching each picture from each previous delivery (as 
Woolpert does not keep the photos in SDE while performing our daily QC 
routines). The bigger problem will come once we get more pictures. Fortunately 
there are no pictures for Basins 1, 9, & 7 so we just need to re-attach the pictures 
from the pilot and Phase 1 for the upcoming delivery. 

• Geodetic Control Preliminary Sites - Deb to review the site selections provided by 
Woolpert and provide feedback this week on accessibility/longevity (no future 
construction)Nisibility between pts ( 500-800 ft between paired pts )/GPS 
capability (on each pt). Best to view these locations per the provided "control 
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monuments proposed" shapefiles along with the aerial mapping. Woolpert and 
City had a Webex to review all8 sites (and alternates) and then Woolpert 
provided screenshots for City to make the final call for the start of the 
reconnaissance phase. City was to make a few calls into universities & businesses 
for final OK. Waiting for final word from the City. 

• Cumulative Deliverables - What options are best for the City/W oolpert as it 
relates to delivering these final datasets? Do we continue to 'append' deliverables 
onto the last approved submission as we move through these basins or submit 
individual GDB files per deliverable? Since the process was to collect the 
Trunkline first (which run through a majority of the basins) there will inevitably 
be 'tweaks' in the system as the field crews and city revisit/tie back into the 
trunkline, resolve connectivity issues, rename MH IDs based on Item #2 above, 
etc. I think we're in agreement that we need to deliver a cumulative deliverable, 
just one GDB, so we don't have hanging pipes between delivery areas. 
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GPS Project Status Report 
Woolpert, Inc. 

Progress as of 09-17-11 

Phase II (Remaining Sanitary Subsystems) 

Woolpert continues to make progress on the Phase II basins per the GPS Priority 
provided by the City. Plus, we have also uploaded a map overview (PDF) denoting the 
progress of each basin onto the project website. 

Currently subsystems 9, 7, 1, 15, 4, 14, 11, 12, 10 and 02 are now complete per the initial 
field data collection. Additional office QC will be performed on these datasets prior to 
submission to the City. 
Field crews will be off the week of October 3rd and returning October lOth. 

Crew #1 will continued with subsystem 08 and then head to 19 & 18. 
Note: only one crew this trip. 

Deliverables: 
Basin's: 02, 10, 12 were uploaded to the project website this past week for your review 
which also launched the PRF website for these 3 basins as well. Initial review from Jen 
seemed to be good. Only comments were the sporadic Date & Times. Woolpert stated 
these would be fixed shortly in an upcoming deliverable. 

Other Topics 

During recent phone conversations, Woolpert and the City discussed the following items: 

• Geodetic Control Preliminary Sites- Deb and Brian Belcher met at Mimmo's on 
9/22/11 to discuss site #2 with the restaurant owner. Then proceeded to visit most 
of the other sites. Notes from that field visit below: 

o Site 2 - Waiting for an OK from property owners or move to potential site 
at nearby cemetery 

o Site 8-Need an "OK" from the university 

• Amendments for Pole Camera Technology and Obscured Features. Jack sent 
Deb a draft document for these services. 

• PRF Website Updates -The website now has -185 problematic features available 
for the city. Once the City begins the resolution of these features and uploads the 
findings onto the PRF website, Woolpert will begin to fmalize the individual 
sanitary basins. Jack provided the "Days Remaining" in a previous email to the 
City. 
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City of Reading Consent Decree 
Calendar Quarterly Progress Reporic---~--- · 

Period Ending December 31, 2011 

V. REMEDIAL MEASURES 
A. General Duties 

7. Duty to Comply with Permit- The City's wastewater treatment plant 
(WWTP) was in compliance with NPDES permit parameters. 
8. Operation and Maintenance of the Facility- No update. 

B. Interim Measures 
9. Interim Compliance- Environmental Management System 

(b) Maintenance Management System- No update. 
(c) Supervisory Control and Data Acquisition (SCADA) system 

1. Upgrades to the Interim SCADA System- No update. 
2. Upgrades to the SCAD A System- No update. 

(d) Pretreatment Data lVIanagement System- Continuing progress. 
The City continues the use of a commercial pretreatment database as well 
as an abbreviated spreadsheet for simplicity and verification. 

10. Interim Plant Influent Monitoring- No update. 
11. Interim Trickling Filter Performance Measures 

(a) Performance Improvements- No update. 
12. Process Control Testing- No update. 
13. Dangerous Gas Detection- No update. 
14. Certified Plant Operators- No update. 
15. Operations and lVIaintenance Plan- No update. 
16. Staffing Plan- No update. 
17. Interim \Vet \Veather Operational Strategy-No update. 

C. Long Term Evaluation and Construction Schedule- This remedial measure 
reporting includes activities associated with pump stations, force mains and Act 53 7 
planning. 

The City has awarded a contract for the WWTP's 42" flow-meter replacement 
and held a groundbreaking ceremony. This meter project will confirm the 
wastewater treatment plant's (WWTP's) present flows and loadings. This 
$2,958,000 project will be financed with a combination oftwo $500,000 EPA 
STAG grants and Sewer Fund/Bond reserves. 

The City's PaDEP 537 Planning Special Study contract with the SSM Group is 
complete. This study confirmed the future flows and loadings for the WWTP. 
The next steps are updating the reports as described in Consent Decree paragraphs 
18a, 18b, and 19 followed by submission ofthe reports to DoJ, EPA, and DEP for 
approval. The reports will then be submitted to Berks County for comment and 
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then a public comment period follows. The approved report will form the basis of 
the City's updated Capital Improvements Plan. The project is being financed with 
Sewer Fund/Bond reserves. 

The City's selected alternative of designing and constructing a new 42" force 
main (FM) is 90% complete. The old FM will be used for redundancy with 
limited lining of the river crossing only. The project cost is now estimated at 
$12,000,000 and is being financed with a $5,000,000 H20 grant, Sewer 
Fund/Bond reserves and possibly a Penn VEST grant and/or loan. The FM project 
is scheduled to start in the second quarter of2012. 
Additionally, there is an emergency project under way that will temporarily 
bypass the failing section of the existing FM. This is an interim measure to avoid 
leakage to the Schuylkill River. The $1,840,000 emergency project contract has 
been awarded and is being financed by Sewer Fund reserves. The emergency 
work has started and is expected to complete 3/5/2012. 

The Sixth and Canal Pump Station (6&CPS) reevaluation will also need updating 
due to the findings of the 537 Planning Special Study. 

vVeston Solutions is finalizing their ground and groundwater analysis for the 
contamination found at the 6&CPS. 

18. Treatment Plant Alternatives Submission 
(a) Existing Plant Process Evaluation Report- An update to the 
Existing Plant Process Evaluation Report will be prepared now that the 
Act 53 7 Special Study is completed. 
(b) Evaluation of Treatment Alternatives Report- An update to the 
Evaluation of Treatment Alternatives will be prepared now that the Act 
537 Special Study is completed. 

19. Capital Improvements Plan- An update to the Capital Improvements Plan 
will be prepared now that the Act537 Special Study is completed. 
20. Request for Proposals -Hazen & Sawyer has completed some preliminary 
evaluation and study work and is assisting in the preparation of a Request for 
Proposal (rfp) for a Primary Anaerobic Digester Rehab design project. There is a 
$1,000,000 H20 grant available toward this rehab project. 
21. Permit Applications and Design- The permitting for the 42" FM project 
and the 42" FM emergency bypass projects is in process. The 42" FM project 
design is 90% complete and the 42" FM emergency bypass design is complete. 
22. Permitting- The permitting for the 42" flow-meter project is complete. 
23. Construction Completion- No update. 
24. Start-Up and Operation- No update. 
29. \Vet \Veather Operation Plan- No update. 
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D. Collection System 
25. GIS Mapping System- In progress. See below. 

(a) Purpose of GIS System- Not applicable. 
(b) GIS Mapping of the Sanitary Sewer Collection System- In 
progress. Phase one is the larger diameter sanitary sewer system required 
for the hydraulic modeling with Phase two the remainder of the sanitary 
sewer collection. W oolpert proceeded with two crews upon beginning 
phase two data collection. The website for resolving problem features was 
launched with issues still being addressed. Woolpert submitted the 
remainder of phase two data for City review and follow-up. Some 
difficulties accessing and using the website for follow-up delayed City 
investigation. W oolpert also submitted contract amendments for 
consideration to improve the monumentation and reduce the amount of 
follow-up required by using different equipment while in the field. The 
project management team at Woolpert has been changing this quarter with 
details to be resolved and discussed in a first quarter meeting with the 
City. Further project details are in the attached report. 
(c) GIS l\Iapping of the Storm \Vater Collection System- In progress. 
The third phase for field data collection and GIS mapping is the storm 
water system. This is included in the new GPS contract discussed above. 

26. Sanitary Sewer System Evaluation Program 
(a) III Analysis by Subsystem 

The City continued investigating and updating the mapping 
required for the coordination of the collection system investigative, 
modeling, and rehabilitative work. 
1. Baseline Flow and Rainfall- In Progress. The hydraulic 
modeling of the interceptors is a key to re-evaluating priorities 
based on projected bottlenecks that may exist. The GIS inventory 
of the Phase 1 interceptors is required for this modeling. 
2. Hydraulic Modeling- In Progress. The pilot and first phase of 
the GPS project discussed in paragraph 25(b) provide the 
information required for this hydraulic modeling. With learning 
the prior consultant will not be performing this work, an enhanced 
scope of services to include this and other collection system 
engineering support is being finalized to request proposals. 

(b) Sewer System Evaluation Survey- In Progress. The sanitary 
manhole numbering system is refined continually as field inventory show 
additional or missing manholes and will continue as the inventory and 
system investigations progress. A system for using aliases or tracking is 
necessary so all data can be referenced in the future. One area still needs 
to be smoke tested prior to the contractor finalizing the report. Changes 
not incorporated in the index map have the data from that area in question 
regarding completeness. Weather permitting, this will be completed in the 
first quarter. The computerized maintenance management system 
implementation project made progress toward restarting full-scale for 
geospatially-oriented tracking of preventive and corrective maintenance as 
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well as repairs. The City is purchasing updated PCs for staff to be using 
the system as well as purchasing the server to host the software. 

27. Rehabilitation Plan- No progress. The SSES is required to be complete in 
order to develop the Rehabilitation Plan. 
28. Rehabilitation of Priority Areas of Collection System- No progress. 
29. \Vet Weather Operation Plan- Completed. 

E. Pretreatment Program 
30. General Duty- In progress. The City has an approved pretreatment program 
and continues to regulate industrial users in the collection system. 
31. Enforcement Response Plan (ERP) Implementation- In progress. The 
City continues to follow the ERP in order to encourage compliance from all 
industrial dischargers. One industry completed the installation of a new 
pretreatment system during the process of finalizing a consent order and 
agreement mandating its installation. This system is currently operational and the 
industry is in compliance. 
32. ERP- Penalty Escalation and Compliance Schedule- In progress and 
continuing. The City continues escalating penalties for all industries that are in 
significant non-compliance for a given parameter for two consecutive quarters. 
As penalty escalation had not been detailed in the ERP, the City has documented 
the process and amounts for consistency and as a reference tool. 
33. ERP- Order, Permit Revocation, and Federal Referral- In progress. 
The City continues escalating the enforcement actions focusing on the financial 
penalties assessed to permittees who remain in significant non-compliance. The 
City continues to confer with US EPA while attempting to have industries achieve 
compliance. One industry has been problematic for an extended time following a 
compliance agreement in recent history. US EPA requested additional 
information from the industry and has been speaking with the City regarding this 
permittee's recent compliance. The City meet with a representative for the 
industry and is scheduling a meeting in the first quarter with an authorized 
representative. Following this meeting, the City will discuss the status and 
direction to keep US EPA apprised. -
34. Local Limit Adoption by Contributing Municipalities- In progress. All 
the municipalities with permitted industries have adopted the ordinance. 
Electronic versions of the City's sewer use ordinance had been provided to each 
municipality, engineer, and/or solicitor to prepare for adoption. This requirement 
is detailed in the draft version of a revised intermunicipal agseement being . ) 
circulated to and reviewed by the contributing municipalities. ~ 
35. Non-Residential Connection Evaluation and Investigation- In progress. 0.. t:l ~0 A 
The City has been working with the contributing municipalities to obtain this J\'{\ ~~ ~ 
information to summarize, survey, and evaluate nonresidential users in the service ~ ~ 

·,"' c-- .,J area that may need to be permitted. '' ~v _ 

36. Increased Monitoring for Violators -In progress and continuing. The City ' ~-J 
continues to increase City sampling and encourage increased self-monitoring for l( 'tf': ~ 

~ frequent violators. In general, permits may be amended or re-issued requiring .S,.(J?> S, J ~ ~ multi::es:pl~es for parameters with prior compliance issues. Some permits {ll~;; ~ 
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require increased frequency of monitoring for multiple quarters of compliance 
prior to returning to a less frequent self-monitoring schedule. Additional 
monitoring by both the City and the industry is tracked and reported. 
37. Pretreatment Computerized Management System- In progress and 
continuing. The City continues data entry into a commercial pretreatment 
database as well as an abbreviated spreadsheet upon receipt of analytical results 
from both City and industrial sampling. 
38. Local Limits Re-Evaluation- Completed. Evaluation submitted to US DoJ 
and US EPA on May 5, 2006. Comments were received from US EPA and the 
City initially worked with B& V to address the comments and concerns. 
39. Quarterly SNC Reports to US EPA- In progress. The City has been 
monitoring penalty payment status and will continue to investigate errors in the 
penalty payment and posting as reported to the US EPA. The City is working 
interdepartmentally to resolve this issue for the past and determine how to do 
ongoing with accurate tracking and reporting in all systems as the goal. 

F. Funding 
40. Funding- In progress. The 2012 budget was prepared and presented to City 
Council with the budgeted transfer amount remaining at $3,000,000, per the 
consent decree. The City has implemented a schedule of monthly transfers in 
order to transfer the $3 million over the course of the year instead of one lump 
sum. As of January 30, 2012, the Sewer Enterprise fund had a balance of 
$28,199,021.66. 

As we move forward, the critical path item is now the new Intermunicipal 
Agreements (IMA). No later than the end ofFebmary, the municipalities must 
agree to the terms so the issuance of approximately $1 00 million of revenue 
bonds can proceed. Unfortunately, at a meeting with the Antietam Valley 
Municipal Authority on January 26 did not go well as there appears to be 
resistance to the new agreement. This evening, January 31, we are meeting with 
the Township of Cumm and the Borough of Mohnton to apprise them of our 
activities and to stress the importance of the IMA. However, we were told 
unofficially on January 27 that we will now receive "push back" on the IMA by 
one or two of our largest users. We have been working actively on the IMA for 
two years without receiving comments from any of the municipalities other than 
Muhlenberg and Laureldale and any last minute drive to hold the City hostage 
could dismpt the positive momentum we have been trying to generate during the 
past two years. 
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VI. REPORTING REQUIREMENTS 
41. Report Contents and Certification 

(a) Remedial Measures Paragraphs 7 through 40- See above 
numbered sections. 

(b) Anticipated Problems- See italics in above numbered sections. 
(c) Additional Matters- See italics in above unnumbered sections. 
(d) Certification Statement-

I certify under penalty of law that this information was prepared under my 
direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information 
submitted. Based on my directions and my inquiry of the person(s) who 
manage the system, or the person(s) directly responsible for gathering the 
information, the information submitted, is to the best of my knowledge 
and belief, true, accurate, and complete. 

Charles M. Jones, P.E. 
Public Works Director 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hill/\Veston/Hazen and Sawyer 

Executive Summary: 

October 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of work included: 
project updates w/ PaDEP, including a briefing regarding the Emergency Bypass project, 
42" force main design support, including the emergency bypass, flow meter project 
bidding and assistance with contractor selection, 6CPS site contamination coordination, 
digester rehabilitation statement of work preparation and finalization of the Act 537 Plan. 
Anticipated future items of (November) work include: flow meter bid evaluation and 
contractor selection!NTP, analysis of the Act 53 7 Plan, 42" force main design support, 
including the emergency bypass and digester rehabilitation scoping. A more detailed task 
breakdown of the October work effort follows (also see respective subcontractor 
invoices). 

Project Management (Hill: see invoice): 
• Force Main (42") Design: provided assistance to the designer and participated in a 

(micro-tunneling) design review workshop; reviewed the designer's schedule and 
provided detailed comments. Coordinated the designer's redundancy (i.e. new 
pipe) recommendation amongst the PM/CM team. 

• Force Main (42") Emergency Bypass: attended a site walk thru with the contractor, 
designer, client; attended a meeting at the PaDEP offices with client and designer; 
provided assistance to client regarding procurement options and participated in 
design related discussions, including pipe routing, material, scheduling and 
emergency permitting. 

• WWTP Flow Meter project: assisted with the finalization of the construction bid 
documents/contract, including Addendums. Attended a pre-bid meeting and 
assisted with contractor selection. 

• Primary Digester Rehabilitation: reviewed and submitted a PM/CM statement of 
work. 

• Act 537 Special Plan of Study: reviewed consultant's Act 537 deliverables 
attended a project update and had discussions with internal team regarding 
refinement of the Phase IIIIIIII reports. 

• Financial, Grant Funding: participated in discussions and correspondence 
regarding respective grants with client and project team, including assisting with a 
Letter of No Prejudice and draft application regarding the force main project and 
the PaH20I grant regarding the flow meter project. Participated in several 
meetings regarding the wwtp Plan of Finance. 

• Legal: participated in internal Inter Municipality Agreement (IMA) discussions, 
including a brief to the Muhlenberg Township Authority, and assistance with DoJ 
correspondence. 
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• Prepared for and attended required meetings/teleconferences: City Manager 
Updates, brief to City Council, legal team discussions, financial team coordination 
(Grant Funding, Plan of Finance) and project team meetings. 

• Performed required project controls/administrative functions: progress and meeting 
coordination, preparation of meeting action items, project correspondence/status, 
invoice/monthly reports, PM/CM Tasks/Budget worksheet, assistance with the DoJ 
Quarterly Report, and preparation of a flow meter CM support services statement 
of work. 

• Updated the Project Master, Construction, Draw Schedules and the WWTP 
Program Summary. 

Project Controls (Hill: see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule 
updates, extranet site management, consent decree tracker updates, amendment 
documents preparation, creation of action items spreadsheet, NTP preparation, 
subcontractor coordination and invoice tracking log updates. 

Grant Funding (DMGA: see invoice): 
• Reviewed draft documents regarding STAG grant information request. 
• Attended meeting in Reading to discuss H20 P A Grant administration. 
• Followed up with activities from October 6th meeting 
• Communications with Erick Emerson regarding Emergency Purchase under H20 

PA 
• Participation in calls with Erick Emerson and email ofDCED response on use of. 
• Followed up on letter of No Prejudice. 
• Completed letter ofNo Prejudice form and e-mailed city. 
• Communicated with Derold Hay of Fox Rothschild regarding Letter ofNo 

Prejudice. 
• Reviewed DBE Guidance Document. 
• E-mailed Reading regarding DBE Guidance Document and impact of DBE 

solicitation requirements on emergency project for Penn VEST funding. 
• Required activity related to 2nd opinion reports, DEP DBE requirements and other 

items related to Penn VEST funding. 

CD Paragraph 18 Issues (H&S: See Invoice): 
• Provided technical assistance regarding the plug valves to be used on the force 

mam. 
• Provided technical assistance for the emergency bypass and associated permitting. 

Act 537 Special Plan of Study RFP (H&S: see invoice): 
• Preparation for and attendance at October 5th meeting. 
• Preparation for and attendance at October 21st meeting. 
• Review of Final Draft Report. 
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Flow Meter Design Support and Supplemental Soil Boring Investigation (Weston: see 
invoice): 

• Attendance at Construction Pre-Bid Meeting at fire training center on October 4, 
2011 

• Preparation of responses to RFI' s from contractors bidding on flow meter 
construction project. 

• Reviewed P ADEP clean fill policy and prepared recommendations for excavated 
soils management at Fritz Island during flow meter construction project. 
Associated teleconference with project team on October 18, 2011 to discuss 
recommendations and path forward. 

• Discussions between client and project team; prepared, reviewed and responded 
to project correspondence. 

• Project controls, budgeting and planning. 

Force Jvfain (42'') Design Support (Weston: see invoice): 
• Prepared comment log for 60% design review documents. 
• Attended 60% design review meeting at WWTP for the micro tunneling scope of 

the 42-in force main project on October 4, 2011. 
• Discussed design on 42 inch force main with project team. Prepared, reviewed 

and responded to associated project correspondences. 
• Project controls, budgeting and planning. 

Force Main Environmental Assessment: 
• Provided technical and coordination support for preparation of emergency permit 

for on-call repairs to failed sections of existing 42-in steel force main between 
6&CPS and vVWTP. 

• Participated in teleconference with project team on October 10, 2011 regarding 
emergency permitting approach, responsibilities, schedule and logistics. 

• Discussions with client and project team; prepared, reviewed, and responded to 
associated project correspondence. 

• Project controls, budgeting, and planning. 

Force Main (42'') Supplemental Permitting Studies (Weston: see invoice): 
• Prepared emergency permit for on-call repairs to failed sections of existing 42-in 

steel force main between 6&CPS and vVWTP. 
• Discussions with client and project team; prepared, reviewed, and responded to 

associated project correspondence. 
• Project controls, budgeting and planning. 

6CPS Environmental Investigations & Hazmat Survey (Weston: see invoice): 
• Continued assessment of potential remedial technologies for treatment of 

excavation contact water (groundwater) that will be encountered at the 6&CPS 
during the construction of the 42-in force main project. 

• Coordination, planning and execution of supplemental groundwater sampling 
event to collect data to support design of an excavation water treatment system for 
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the 6&CPS site. Samples were collected on October 7, 2011 for analysis by an 
offsite analytical laboratory contractor (HCV). 

• Discussions with client and project team; prepared, reviewed, and responded to 
associated project correspondence. 

• Project controls, budgeting and planning. 
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City of Reading 
Wastewater Treatment Plant Upgrades 
PM/CM l\'Ionthly Progress Report 
Hill/\Veston/Hazen and Sawyer 

Executive Summary: 

November 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other 
supporting wastewater treatment plant (WWTP) tasks. Critical items of (November) 
work included: flow meter (builder's) contract finalization, 42" force main design 
support, including the emergency bypass, 6CPS site contamination coordination, review 
of the final report for the Act 537 Special Study, and refinement of the digester 
rehabilitation statement of work. Support work included ongoing financial and legal 
support including EPA STAG Grant coordination and rate impacts regarding the 
WWTP's Capital Improvements Plan. Anticipated future items of (December) work 
include: finalization of the flow meter contract, issuance of the NTP and participation in a 
pre-construction meeting and ground breaking ceremony; finalization of the contract for 
the Emergency Bypass project, ongoing force main design support, scoping of the Phase 
IIII/III reports and the digester rehabilitation project; and continued assessment of the 
6CPS contamination issue. A more detailed task breakdown of the November work 
effort follows (also see respective subcontractor invoices). 

Project Jvfanagement (Hill: see invoice): 
• Force Main (42") Design: provided assistance to the designer and participated in a 

design review workshop (Nov 4t11
); reviewed the designer's schedule and provided 

detailed comments. Coordinated potential procurement strategies with Fox 
Rothschild. 

• Force Main ( 42") Emergency Bypass: provided assistance to client regarding 
procurement options and participated in design related issues including scheduling 
and emergency permitting. 

• WWTP Flow Meter project: assisted with the finalization of the construction 
contract and NTP. 

• Primary Digester Rehabilitation: held project scope discussions with Hazen & 
Sawyer. 

• 6CPS: participated in discussions with the client and Weston regarding water 
management options. 

• Act 53 7 Special Plan of Study: held project scope discussions with H&S regarding 
refinement of the Phase I/IIIIII reports. 

• Financial, Grant Funding: participated in discussions and correspondence 
regarding respective grants with client and project team, including assisting with 
the flow meter's EPA STAG grants. Letter of No Prejudice (Emergency Bypass) 
and draft application regarding the force main project. Participated in several 
meetings regarding the WWTP 's sewer rates model. 

• Legal: participated in internal Inter Municipality Agreement (IMA) discussions, 
including a briefto the Muhlenberg Township Authority. 

• Prepared for and attended required meetings/teleconferences: City Manager 
Updates, brief to City Council, legal team discussions, financial team coordination 
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(Grant Funding, Plan of Finance) force main (redundancy) meetings and project 
team meetings. 

• Performed required project controls/administrative functions: progress and meeting 
coordination, preparation of meeting action items, project correspondence/status, 
invoice/monthly reports, PM/CM Tasks/Budget worksheet, preparation of a draft 
Reconciliation Amendment II, and finalization of a flow meter CM support 
services statement ofwork. 

• Updated the Project Master, Construction, Draw Schedules and the WWTP 
Program Summary. 

Project Controls (Hill: see invoice): 
• Performed required project controls functions: project schedule updates, PM/CM 

Tasks and Costs spreadsheet updates, document management, draw schedule 
updates, extranet site management, amendment documents preparation, NTP 
preparation, subcontractor coordination and invoice tracking log updates. 

Grant Funding (DNJGA: see invoice): 
• Responded toe-mails regarding STAG grant information. 
• Communications with Tony Vesay, Erick Emerson and Derald Hay regarding 

invoicing requirements for H20 PA Program and emergency bypass project. 
• Communications with Erick Emerson regarding emergency force main project. 
• Communications with Tess Schlupp regarding Penn VEST application date and 

DBE requirements. 
• E-mailed to DEP and Penn VEST regarding DBE requirements and Letter ofNo 

Prejudice. 

Design Revievv!Tech Support (H&S: See Invoice): 
• Provided overall administration, project management and coordination for the 

project(s). 
• Provided technical assistance regarding the location of the proposed force mains. 
• Provided technical assistance for the emergency bypass. 

Capital Improvements Plan- Base Work (H&S: see invoice): 
• Provided technical assistance related to the preparation for the next phases of the 

project. 

Act 53 7 Special Plan of Study RFP- Base Work (H&S: see invoice): 
• Review of Final Report and appendices 
• Review of the reports in terms of the EDUs being used for sewer rate calculations. 

Primary Digester Rehab Design Support Service- Base Work (H&S: see invoice): 
• Provided technical assistance for the on-going digester assessment 
• Attended site visit and meeting on November 1 i 11

• 
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City of Reading 
\Vastewater Treatment Plant Upgrades 
PM/CM Monthly Progress Report 
Hilli\Veston!Hazen and Sawyer 

Executive Summary: 

December 2011 

The PM/CM team continued work on Consent Decree related tasks as well as other supporting 
wastewater treatment plant (WWTP) tasks. Critical items of December work included: 
finalization of the flow meter contract, issuance of the contactor's NTP and participation in a pre­
construction meeting and ground breaking ceremony; fmalization of the contract for the 
Emergency Bypass project, ongoing force main design support, scoping of the updated Act 537 
Special Study and the digester rehabilitation project; and continued assessment of the 6CPS 
contamination issue, including a teleconference with PaDEP representatives. A WWTP update 
briefmg was also provided to Spring Township and a progress update meeting held with PaDEP 
representatives in Reading. Anticipated items of future (January) work include: continued work 
regarding the flow meter and emergency bypass projects; refmement of the force main design, 
updating the Act 537 Special Study and respective reports (e.g. Capital Improvements Plan), 
client and regulatory discussions regarding the digesters. A more detailed task breakdown of the 
December work effort will follow with the PM/CM's respective subcontractor invoices/reports. 

Project Management (Hill: also see pending invoice/report): 
• Force Main ( 42") Design: provided assistance to the designer and participated in design 

review workshops (December 5t11
, December 16th) and a micro-tunneling workshop 

(December 21st); reviewed the designer's schedule and provided comments and 
participated in a boundary issues meeting with the client and designer. Submitted front 
end bid document comments to Fox Rothschild. 

• Force Main ( 42") Emergency Bypass: participated in design related issues including 
scheduling and emergency permitting and easement issues. 

• WWTP Flow Meter project: participated in a contractor kick-off meeting; participated in 
an internal flow coordination meeting to review the contractor's schedule and review the 
submittal process. 

• Primary Digester Rehabilitation: held project scope discussions with Hazen & Sawyer and 
client. 

• 6CPS: participated in discussions with the client and Weston regarding water management 
options; participated in a teleconference with the client and PaDEP representatives. 

• Act 537 Special Plan of Study: reviewed Hazen & Sawyer's scope of work and 
participated in client discussions. 

• Financial, Grant Funding: participated in discussions and correspondence regarding 
respective grants with client and project team, including assisting with potential 
FEMA/PEMA grants and Penn VEST draft application discussions regarding the force 
main project. Participated in several meetings regarding the \VWTP's sewer rates model 
and completed a Capital Improvements Analysis and a contingency Draw Schedule. 

• Legal: participated in internal Inter Municipality Agreement (IMA) discussions and a brief 
to Spring Township. 

• Prepared for and attended required meetings/teleconferences: City Manager Updates, legal 
team discussions, fmancial team coordination (Grant Funding, Plan of Finance) project 
team meetings and a project update with PaDEP representatives. 

• Performed required project controls/administrative functions: progress and meeting 
coordination, preparation of meeting action items, project correspondence/status, 
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invoice/monthly reports, PM/CM Tasks/Budget worksheet, finalization of Reconciliation 
Amendment II, finalization of the flow meter CM services proposal. 

• Updated the Project Master, Construction and Draw Schedules. 
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Project Notes: 

1) At the beginning of November, Woolpert's Project Manager was 
changed to John Cestnick. Per the contract requirements, John's 
resume was submitted for review. Upon request, Woolpert also 
provided a revised project organization chart and additional 
resumes of other Woolpert staff involved with this project. 

2) On December 21, Ed Singer and Linda McCoy met with the City to 
discuss both the Cityworks project and this GPS Inventory Project. 
Ed Singer will be involved with both projects, and will provide the 
continuity between the two projects. 

3) Project meetings are being scheduled for January 31 and February 
1 to review the project's status, and outstanding questions, issues, 
and concerns. 

Follow-up Items: 

The following items have been identified as unresolved or needing to 
be followed-up with, and should be discussed at the upcoming Project 
Review Meetings. 

1) Geodetic Control Sites. 

a) Need confirmation on the final mark design and disk wording. 

b) Need final approval on the location of Pair #2 at the City park, 
and about Pair #5 located adjacent to the City office. 

i) Pair #5: Deb was concerned that the pair Wool pert wanted to 
set at the office will be disturbed due to the frequent train 
traffic, which is within 30-40 feet. The vibrations from the 
train will not cause problems to the final elevation nor the 
horizonta I position. 

c) Final approval for Pair #8 (and all others) has been received. 

2) Amendments for Pole Camera Technology and Obscured Features. -
--Jack sent Deb a draft document for these services. 

3) PRF Feature updates and review 

a) Total count submitted to the City: 290 
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b) Total count past due: 218 

c) Total replies from the City: 52 

d) Total "Ready for Woolpert": 25 

4) Review of the Project Plan. 

5) Review of the Project Schedule. 

6) Review of estimated vs. actual feature counts. 

7) Woolpert to deliver Project Reference Manuel (to include Field 
Procedures). 

8) Stormwater System Data Collection: 

a) How to identify private systems vs. City system? 

b) Review and define data collection process. 

c) Review features and attribution to be collected and populated. 
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